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. Section 1 — Introduction

This progress report for the West Riser Tide Gate Sediment Removal Action located in the
Boroughs of Wood-Ridge and Carlstadt, New Jersey summarizes the status of remedial actions
being performed as described in the West Riser Sediment Removal Action Work Plan (SRAWP),
approved by the United States Environmental Protection Agency (USEPA) on September 9,
2009. The progress report covers the period from August 31, 2009 to October 2, 2009. The
progress report is being submitted pursuant to the Administrative Consent Order (ACO) between
Morton International, Inc. and the USEPA as well as the monthly progress reporting
requirements of the SRAWP. This report has been prepared in a similar format as that used for
the remedial action underway at the adjacent Ventron/Velsicol site.

The components of the remedial action presented in the SRAWP are as follows:

Cofferdam construction

By-pass pumping system installation and operation
Monitoring '

Sediment removal; and

Site restoration

The progress report is organized as follows:

‘ e Section 1 — Introduction;
e Section 2 — Remedial Actions Summary;
e Section 3 — Permitting Application Status;
e Section 4 — Sampling Results and Waste Generated; and
e Section 5 — Cost Summary.
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Section 2 — Remedial Actions Summary

2.1 Remedial Actions Status

This section summarizes the status of remedial actions at the Site for the reporting period. Table
1, attached, provides a summary of remedial actions and the status of each. Remedial actions
performed during this period include:

e Cofferdam Construction:
o Upstream and downstream cofferdams were installed and the sheets driven to
depth.
o Five flap gates were installed at the downstream cofferdam to allow upstream
water to pass through the cofferdam in an overtopping event.
© Scour protection was installed at both cofferdams.
o By-pass Pumping System Installation and Operation
o Six by-pass pumps, consisting of four 12-inch diameter pumps and two 24-inch
diameter pumps, were installed
o Suction and discharge lines for the six pumps were installed.
o An energy dissipater pad was installed at bypass discharge and discharge piping
was anchored at the energy dissipater. '
e Sediment Removal
o Sediment removal began on 9/30/09 in Area U. Approximately 20% of the
excavation was completed during this period.
¢ Site Restoration
o No site restoration activities were conducted this period.

2.2 Deviations and Modifications

The top of the downstream cofferdam was raised 6-inches in anticipation of very high tides in
mid-October. The extension consisted of steel plates welded to the top of the sheet piles. This
raised the top of the downstream cofferdam to the same level of the top of the existing tide gate.

No other deviations from or modifications to the SRAWP occurred during this reporting period.

2.3 Remedial Actions to be Performed Next Period

The following remedial actions are scheduled to be performed during the next reporting period
(October 2, 2009 to November 6, 2009):

e Cofferdams construction:
o Cofferdam removal will begin next period after sediment removal is completed
* By-pass Pumping System Installation and Operation
o Operation of the by-pass system will continue next period while the cofferdams
remain in place.
¢ Sediment Removal
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o Sediment removal is scheduled to be completed next period.

e Site Restoration
o Site restoration will begin next period.

2.4 Schedule of Remedial Activities

The schedule of West Riser SRAW remedial activities at the Site is provided in Attachment 1.

2.5 Problems or Delays

The following problems or delays occurred during the reporting period:

¢ Difficulties with installation of sheets, pump and piping setup and testing and sealing
leaks and seepage through the downstream cofferdam delayed the start of excavation
approximately four days. Leakage has been greatly diminished but continues during high
tides so a system has been established to isolate the seepage from sediments, allowing the
water to be pumped back into Berry’s Creek.

o Testing of 24 inch pumps identified difficulties with priming the pumps rapidly. This
was solved by installing a high point in the pipes that allowed water to be inserted into
the pipes and eliminating air in the line near the pumps.

» Completion of the cofferdams and pumping of water in the West Riser reduced water
levels to a point such that surface water samples upstream cannot be collected.
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Section 3 — Permit Application Status

The permit application status for the project is presented in Table 2. No permit applications
were submitted in this progress report period. The Bergen Country Soil and Erosion Control
permit approval letter was received during this period.
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Section 4 — Sampling Results and Waste Generated

4.1 Sampling Results

This section summarizes sampling results obtained during the reporting period. Sampling was
performed as part of the following programs:

o Construction Water Treatment Plant (CWTP) compliance testing;

¢ Total suspended solids and mercury (total and dissolved) analysis in Berry’s Creek/West
Riser; and

e Analytical testing for backfill material.

Testing of treated water from the CWTP was performed in accordance with permit number SRP
P1 G000004547 dated February 9, 2009. This testing is required on a weekly basis when the
plant is discharging effluent. Additionally, testing was performed as required before contact
water from the West Riser Sediment Removal Action can be treated and discharged.. Testing
results are included in Attachment 1. '

Testing of Berry Creek/West Riser surface water was conducted according to the water
monitoring guidelines of the SRAWP. Total suspended solids and mercury concentration (total
and dissolved) data were recorded to identify potential sediment resuspension or transport prior
to, during, and after the sediment removal. One water column sample from two locations was
taken during ebb and flow tides. The samples were tested for low level mercury and total
suspended solids using EPA method 1631 and 160.2 respectively. A baseline monitoring period
was established from August 12, 2009 to August 31, 2009 while the construction monitoring
period ran from September 1, 2009 through present. A table summarizing the testing results is
included as Table 3.

Testing was performed on the Dense Grade Aggregate (DGA) that will be used onsite.
Analytical testing was performed by Sevenson Environmental of Niagara Falls, New York. This
testing is included in Attachment 2.

Testing was performed on the Rip Rap and granite fill provided by Tilcon New J ersey and Tilcon
New York to be used onsite. Analytical testing was performed by Sevenson Environmental of
Niagara Falls, New York. The rip rap, %” granite, and 1 %” granite conform to the quality
requirements of section 901 of The New Jersey Department of Tranportation Standard
Specifications for Road and Bridge Construction. Testing was also performed this period on
backfill provided by Tilcon New York Inc that will be used onsite. Analytical testing was
performed by Waste Stream Technology, Inc of Niagara Falls, New York. All of these test
results and virgin certification for the stone are included in Attachment 3.

4.2 Waste Generated

There was no waste generated during this reporting period.
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Table 3 - Berry's Creek/West Riser Surface Water Qpling Results (Mercury and Total Suspended Solids)

West Riser Tide Gate Sediment Removal Action
Wood-Ridge and Carlstadt, New Jersey

SURFACE TOTAL
WATER MERCURY | MERCURY | SUSPENDED
MONITORING SAMPLE TOTAL DISSOLVED souos
STATION SAMPLE ID TIDE | SAMPLE DATE | SAMPLE TIME | DEPTH (Ft) (ng/L) (ng/L) (mg/L)
SW-01 20090812SW-01V0-1EUFD Ebb 8/12/2009 14:00 0-1 774 NA 30
Sw-01 20090812SW-01V0-1EUN Ebb 8/12/2009 14:00 0-1 1040 31.1 31
SW-01 20090812SW-01V0-1FUN Flood 8/12/2009 11:35 0-1 773 20.2 27
SW-02 20090812SW-02V0-1EUN Ebb 8/12/2009 13:15 0-1 562 24.4 38
SW-02 200908128SW-02V0-1FUN Flood 8/12/2009 12:45 0-1 1400 25.8 70
VVFB 20090812VVFB - 8/12/2009 10:00 - U NA NA
SW-01 20090813SW-01V0-1EUN Ebb 8/13/2009 15:40 0-1 860 21.5 23
SW-01 20090813SW-01V0-1FUN Flood 8/13/2009 12:35 0-1 694 234 24
SW-02 20090813SW-02V0-1EUN Ebb 8/13/2009 15:05 0-1 654 23.9 45
SW-02 20090813SW-02V0-1FUN - Flood 8/13/2009 11:50 0-1 880 30 23
VVFB 20090813VVFB - 8/13/2009 9:00 - NA U NA
SW-01 20090818SW-01V0-1EUFD Ebb 8/18/2009 9:30 0-1 NA 183 J NA
SW-01 200908 18SW-01V0-1EUN Ebb 8/18/2009 9:30 0-1 1120J 181 J 374
SW-01 20090818SW-01V0-1FUN Flood 8/18/2009 7.20 0-1 1540 J 279J 55J
SW-02 20090818SW-02V0-1EUN Ebb 8/18/2009 10:00 0-1 898 J 160 J 28J
SwW-02 20090818SW-02V0-1FUN Flood 8/18/2009 6:45 0-1 5970 J 297J 91J
VVFB 20090818VVFB - 8/18/2009 6:15 - 0.83J UJ NA
SW-01 20090819SW-01V0-1EUN Ebb 8/19/2009 10:50 0-1 1210 107 21
SW-01 20090819SW-01V0-1FUN Fiood 8/19/2009 7:30 0-1 1280 201 29
Sw-02 20090819SW-02V0-1EUN Ebb 8/19/2009 10:15 0-1 1140 126 28
SW-02 20090819SW-02V0-1FUN Flood 8/19/2009 8:00 0-1 1840 181 26
VVFB 20090819VVFB - 8/19/2009 7:00 - 0.194 U NA
SW-01 20090820SW-01V0-1EUN Ebb 8/20/2009 11:00 0-1 722 62.1 18
SW-01 20090820SW-01V0-1FUN Flood 8/20/2009 7:55 0-1 1530 192 26
Sw-02 20090820SW-02V0-1EUN Ebb 8/20/2009 10:45 0-1 671 817 28
SW-02 20090820SW-02v0-1FUN Flood 8/20/2009 8:156 0-1 1240 104 38
VVFB 20090820VVFB - 8/20/2009 7:30 - U U NA
SW-01 20090824SW-01V0-1EUN Ebb 8/24/2009 15:05 0-1 766 137 15
SW-01 20090824SW-01V0-1FUFD Flood 8/24/2009 12:40 0-1 933 J 169 15
SwW-01 20090824SW-01V0-1FUN Flood 8/24/2009 12:40 0-1 1420 J 227 18
SwW-01 20080824SW-01V3.4-3.5EUN Ebb 8/24/2009 15:10 3.4-3.5 773 28 17
Sw-01 20090824SW-01v3.4-3.5FUN | Flood 8/24/2009 12:45 3.4-3.5 1180 227 19
SW-02 20090824SW-02V0-1EUN Ebb 8/24/2009 15:45 0-1 501 96.2 14
Sw-02 20090824 SW-02V0-1FUN Flood 8/24/2009 12:00 0-1 1200 161 17
SW-02 20090824 SW-02V3.4-3.5EUN Ebb 8/24/2009 15:50 3.4-3.5 1170 75.2 17
SW-02 20090824SW-02V4.9-5.0FUN | Fiood 8/24/2009 12:05 4.9-5 410 122 16
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Table 3 - Berry’s Creek/West Riser Surface Water gpling Results (Mercury and Total Suspended Solids)

West Riser Tide Gate Sediment Removal Action

Waod:Ridge and Carlstadt. New Jersey
SURFACE TOTAL
WATER MERCURY | MERCURY | SUSPENDED
MONITORING SAMPLE TOTAL | DISSOLVED SOLIDS
STATION SAMPLE ID TIDE | SAMPLE DATE | SAMPLE TIME | DEPTH (Ft) | (ng/L) (ng/L) (mg/L)
VWFB 20090824VVFB - 8/24/2009 11:45 - U 0.12J NA
Sw-01 20090825SW-01V0-1EUN Ebb 8/25/2009 15:35 0-1 808 103 14
Sw-01 20090825SW-01V0-1FUN Flood 8/25/2009 11:55 0-1 920 89.4 16
SW-01 20090825SW-01V1.4-1.5FUN | Flood 8/25/2009 12:00 1.4-1.5 902 107 14
SW-01 20090825SW-01v2.9-3.0EUN Ebb 8/25/2009 15:40 2.9-3 781 98.6 14
SW-02 20090825SW-02V0-1EUN Ebb 8/25/2009 14:55 0-1 501 99.9 16
Sw-02 20090825SW-02V0-1FUN Flood 8/25/2009 12:40 0-1 1800 99.7 18
Sw-02 20090825SW-02v4.2-4.3FUN | Flood 8/25/2009 12:45 4.2-4.3 789 120 16
Sw-02 200908255W-02V5.9-6.0EUN Ebb 8/25/2009 15:00 5.9-6 642 69.9 16
__VWFB 20090825VVFB - 8/25/2009 9:30 - 0.12J 0.14J NA
SW-01 20090827SW-01v0.4-0.5EUN Ebb 8/27/2009 6:50 0.4-0.5 237 1154 14
SW-01 20090827SW-01V0.9-1.0FUN | Flood 8/27/2009 10:55 0.9-1 976 16J 19
SW-01 20090827SW-01V0-1EUN Ebb 8/27/2009 6:45 01 185 13.2J 12
SW-01 20090827SW-01V0-1FUN Flood 8/27/2009 10:50 0-1 1230 17.2J 23
Sw-02 20090827SW-02V0.74-0.75EUFD| Ebb 8/27/2009 7:25 0.74-0.75 392 1394 14
Sw-02 20090827SW-02V0.74-0.75EUN | Ebb 8/27/2009 7:25 0.74-0.75 448 14.4J 13
SW-02 20090827 SW-02V0-1EUN Ebb 8/27/2009 7:20 0-1 492 15.6J 18
SW-02 20090827SW-02V0-1FUN Flood 8/27/2009 11:40 0-1 997 2044 31
SW-02 20090827SW-02v1.9-2.0FUN | Flood 8/27/2009 11:45 1.9-2 1650 18.9J 32
VVFB 20090827VVFB - 8/27/2009 6:00 - 0.23J 0.16 J NA
SW-01 20090831SW-01V0-1ESUN Ebb 8/31/2009 8:40 0-1 1160 233 13
SW-01 20090831SW-01V0-1FSUN Flood 8/31/2009 6:40 0-1 1230 239 13
SW-01 20090831SW-01V1.9-2.0ESUN | Ebb 8/31/2009 8:45 1.9-2 938 218 11
SW-01 20090831SW-01V1.9-2.0FSUN | Flood 8/31/2009 6:45 1.9-2 1100 233 13
SW-02 20090831SW-02V0-1ESUN Ebb 8/31/2009 8:00 0-1 1180 J 232J 17
SwW-02 20090831SW-02V0-1FSUN Flood 8/31/2009 7:00 0-1 1230 J 221J 18
SW-02 20090831SW-02v2.9-3.0ESUN | Ebb 8/31/2009 8.05 2.9-3 791J 228 J 16
SW-02 20090831SW-02V3.4-3.5FSUN | Flood 8/31/2009 7:05 3.4-3.5 915J 188 J 16
VVFB 20090831VVFB - 8/31/2009 6:00 - 3.4 0.86 NA
End of baseline monitoring period. Start of construction monitoring
SW-01 20090903SW-01V0-1EUN Ebb 9/3/2009 11:00 0-1 797 1.1 29
SW-01 20090903SW-01V0-1FUN Flood 9/3/2009 '9:00 0-1 964 40.6 45
Sw-02 20090903SW-02V0-1FUFD Flood 9/3/2009 8:15 0-1 987 39.6 21
Sw-02 20090903SW-02V0-1FUN Flood 9/3/2009 8:15 0-1 1000 34.1 31
VVFB 20090903VVFB - 9/3/2009 7:30 - [¥] U NA
SW-01 20090904SW-01V0-1EUN Ebb 9/4/2009 10:30 0-1 922 J NA 26J
SW-01 20090904SW-01V0-1FUN Flood 9/4/2009 7:45 0-1 890 J NA 34J
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West Riser Tide Gate Sediment Removal Action

Table 3 - Berry's Creek/West Riser Surface Water Qpling Resuits (Mercury and Total Suspended Solids)

Wood-Ridge and Carlstadt, New Jersey
SURFACE TOTAL
WATER MERCURY | MERCURY | SUSPENDED
MONITORING SAMPLE TOTAL DISSOLVED SOLIDS
STATION SAMPLE ID TIDE | SAMPLE DATE | SAMPLE TIME | DEPTH (Ft) (ng/L) M L) (mg/L)
SwW-02 20090904SW-02V0-1EUN Ebb 9/4/2009 11:05 0-1 699 J NA 23J
SW-02 20090904SW-02V0-1FUN Flood 9/4/2009 8:15 0-1 1220 J NA 27J
VVFB 20090904VVFB - 9/4/2009 7:00 - 0.14J NA NA
SW-01 20090909SW-01V0-1EUN _Ebb 9/9/2009 14:.25 0-1 910 10.2 23
SW-01 20090909SW-01V0-1FUN Flood 9/9/2009 10:30 0-1 1090 11.6 41
SW-02 200909093W-02V0-‘1(_£UN Ebb 9/9/2009 14:50 0-1 436 14.1 28
SW-02 20090909SW-02V0-1FUN Flood 9/9/2009 11:00 0-1 700 9.1 31
VVFB 20090909VVFB - 9/9/2009 10:00 - 0.26 J U NA
SW-01 20080910SW-01V0-1EUN Ebb 9/10/2009 15:30 0-1 1430 12.1 27
SW-01 20090910SW-01V0-1FUN Flood 9/10/2009 11:00 0-1 1360 14.6 40
SW-02 20090910SW-02V0-1EUN Ebb 9/10/2009 14:55 0-1 329 6.6 17
SW-02 20090910SW-02V0-1FUN Flood 9/10/2009 11:30 0-1 728 8.7 33
VVFB 20090910VVFB - 9/10/2009 10:40 - U U NA
SW-01 20020915SW-01V0-1EUN Ebb 9/15/2009 9:20 0-1 709 14.1J 23
SW-01 20090915SW-01V0-1FUN Flood 9/15/2009 16:20 0-1 2980 23.5J 37
SW-02 200909155W-02V0-1EUFD Ebb 9/15/2009 9:20 0-1 730 1554 23
SW-02 20090915SW-02V0-1EUN Ebb 9/15/2009 8:40 0-1 817 13.1J 23
SW-02 20090915SW-02V0-1FUN Flood 9/15/2009 16:55 0-1 1320 14.5J 52
VVFB 20090915VVFB - 9/15/2009 8:15 - 044 J U NA
Notes:

Baseline Monitoring Period: August 12 through August 31, 2009
Construction Monitoring Period: September 1, 2009 through current date.

Acronyms:

-=Not Applicable

J = Estimated Value

mg/L = milligrams per liter
NA = Not Analyzed
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ng/L = nanograms per liter

SW-01 = Upstream Monitoring Station
SW-02 = Downstream Monitoring Station

U = Not Detected
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Table 2 - Permit Application Status as of October 2, 2009
West Riser Tide Gate Sediment Removal Action
Wood-Ridge and Carlstadt, New Jersey

Expiration
Permit Title Permit Number Reviewing Agency Agency Contact | Date Submitted | Approval Date Date Comments
Freshwater Wetlands Permit FWW 090001 | LURP/ Dredging Office| Gary Nickerson 6/15/2009 NA NA Awaiting approval
Waterfront Development Permit CDT 090001 LURP/ Dredging Office | Gary Nickerson 6/15/2009 ' NA NA Awaiting approval
IFlood Hazard Area Permit CDT 090002 LURP/ Dredging Office | Gary Nickerson 6/15/2009 NA NA Awaiting approval
|Soit and Erosion Control Permit 09-810212 Bergen County Soil | Angelo Caruso 7/15/2009 9/29/2009 NA
FAA Permit 630996-1096143 FAA Robert Alexander 4/29/2009 6/5/2009 12/5/2010
Bureau of Tidelands
Tidelands Instrument 0200-05-0002.3 Management Bill Kresnosky 7/23/2009 NA NA AwaitinJg approval
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Table 1 - Remedial Actions between August 31, 2009 and October 2, 2009
West Riser Tide Gate Sediment Removal Action
Wood-Ridge and Caristadt, New Jersey

Remedial Action Description Scheduled this Status Comments
Period?
lnstallaég)f? e?(f’::‘stream Yes Completed Sheets were driven to depth. Scour protection installed.
Construction of Installation of Yes Completed Five flap gates installed. Sheets were driven to depth. Scour
cofferdams downstream cofferdam P protection installed.
Increase Height of No Onaoin
Backflow Dam by 6" going
Systems(letzlljl;ery and Yes Completed
Installation of by- Four 12-inch diameter pumps, suction and discharge lines have
pass pumping . been installed. Energy dissipater pad has been installed at by-pass
systems Install Dewatering system Yes Completed discharge and discharge piping has been anchored at the energy-
dissipater .
24" pump installation Yes Ongoing Installation of two 24-inch diameter pumps.
Operaton of by- Operation of pump . .
pass pumping | system to by-pass space Yes Ongoing Initial water drawdown perforlz'r:)enc:e a1nd commenced dewatering of
systems between cofferdams ’
Sediment removal in . Approximately 20% of the excavation has been completed as of
Sediment removal Area U Yes Ongoing 10/2/09.
Site Restoration Site Restoration No - No site restoration was scheduled for this period.
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Attachment 1 — Schedule of West Riser SRAWP Activities




ID__ | Task Name l Duration l Bassline Start lBaseline Finlsh| Start Finish l Actual Start | Actual Finish [% Complete

1 |Berry Creek/WRTG Construction 93days:  Mon8/10/03  Mon 11/23/09: Mon 8/10/09° Thu 12/17/09 __ Mon 8/10/09 NA. 46%

2 SES pre-construction submittals " 33days!  MonBMOM09  Fr8/emo MonBMOM9  ThuO/Zaioo | Mon BAONS ThuOmRaind: T~ 166%

5 " Mobllization and Sie Preparation 14 days Mon 8/31/09  Wed 0/9/09 Mon8/31/03 Fri9/18/09 ~ Mon 8/31/09 Frignsoe: 4

g install Coffer Dams : 16days  Wed 9/2/09 Wed 9/23/09 Tue9/8/09  Tue 9/20/09  Tue 9/8/09°  Tue 92000

10 | increase Heigh of Backflow Damby6* =~ =~ “TBdayss T ONA 7T T UTUNAC Tue9/20/09  Sat10/3/09 Tue 920109 0 T NA

1 * Install By-Pass Pumping and Dewatering Syst ~ 18days  Wed 912109~ Wed 9133109 T Tue8/8/09  Thu10/4/09 T Tueo/iod T T UNATTT T 94%

2 1 " System Deilvery o 4 days Wed 9/2/09 ~ Wed 9/8/05 Tue 9/8/09 Frig/11/09  Tue 9/8/08 'Fri 911409

i3 System Setup ' 12 days Fri 914/09 Wed 9/23/08  Thu 9/10/09 Frig/25/09  Thu9/10/09° Fri9/25/09

14 Install Dewatering System T 5’da9§f T Thu 9709 Wed 9/23/09° ~ Mon 9/14/09 ~  Frigi18/09 ~ Mon 9/14/09 T Fii 9/18i09°

B | Finalize 24" Pump Instaliation h 2days. "NA T NAT T wed 9/30/09 T Thu10/1/09 T Wed 9i3009 T TNA.

6 Test Systems and Water Treatment "7 ‘9days:  MonSA4/03° Mon9/21/09  Wed 9/16/03°  Mon 0/28/09  Wed 9/16/09 Mon 9/28/09 ¢

20 | " Oporate Bypass Pumping Systom " “14daye " " Wed 012308 Mom 41/8/65" Mon 9/28/09 . "Tue 10/13/00  Monogrside T TNA

21 " Construction = " M4days  Wed9i23/09  Thu10/8109  MonO/28/00  Tue 10113/00  Mohuizsige. NA

22 " Dewater Work Zones " t4days.  Wed 9/23/09 Thu 10/8/08  Mon 9/26/09-  Tue 10/13/09 - Mon 9/28/09 " CNAT

23| 7 77 Tinitial Orewdown” T | 2days.  Wed9/23/08  Thu 9/24/09' Mon 9/28/09  Tue9/20/09  Mon9/2B/09  Tue 9/20/09 100%] oy ;100%

24 Dewater Zone 1 5 days Thu 8/24/09 Tue 9/29/09:  Tue 9/29/09 - Sat 10/3/09 Tue 9/29/09 NA 20% 3 20%
|25 | " Dewater Zone 2 5days Sat 9/26/09 Thu 10/1/09  Thu10/1/09  Tue 105609 =~ NA CONA 0% G %

26 " Dewater Zone 3 ‘5 days Tue 9/20/09 Sat 10/3/09 Sat 10/3/09  Thu 10/8/09. NA NA: 0% %

27 | 7 DewaterZoned T T 7 Sdays T ThG1GMOS T Tue 10/6109 " Tue 10/6/09° “sattoi0/9 T O NA T T TNAL T TTo% . - 0%
28| o ' DewaterZone5 T Sdays Sat10/3/09  Thu10/80097 Thu10/800 Tue10M308 T T NAT T T UTNA T ésk

29 " Excavate Sediment "~ 10days- FA9/25/09°  Tue10/6/09 Wed9/30/09 Sat10/0/09  NA NA' C 0%
30 | o Excavation in Zone 1 . 2days:  Fri 9/25/09 Sat9/26/09 - Wed 9/30/09  Thu 10/1/09 NA NA 0%

3 C T ExcavationinZone 3T " 2days T "Monor28/08 T Tuefi20/b9  Fritor0e T Saidorams T NAT T NA"T T ooy

32 ’ Excavation in Zone 3 T2days.  Wed 9/30/09 Thu 10/1/09 ~ Mon 10/5/09 ~  Tue 10/6/09 TOONAT T T NAT T 0%

33 © 7 U UExcavationinZene4” "7 T T odays. | Efi10/2/00 Sat10/3/09° ~ Wed 10/7/09 " Thu10/809° = "NAT T T WA T 0%

M1 7 T EkcavalioninZone 8T T T T T days" T THion 1675100 T Tue 40/6i08 T Fri 1000008 | Sationos T T NE CONALTTTTT 0%

35 © PlaceBackfill T T 77 “0days:  Mon®/28/09° Thut0/g0e T Frii0i2/00  Tie 10li3iee | NAT T T NAY 0% 0%
B " Backiill Zone 1 - ’ T 2days | Mon9/28/09 | Tue9/20/09 T Fr10/9/09- T Sat10/300 T TUNA T TTUNAT T T g%

37 T T BaokinZone2 T T T2days T Wed9/30/09 < TR 10/1/09  Mon 10/5/08.  Tue 10/6/09 NA © O TNAC T 0%

38 |7 7 7T Backfinzones T T 2days | TFri10/2/09, T Sat10/3/09. T Wed 10/7/09 Thi 10/8/08 NA NA . 0%
B " Backfill Zoné 4 ’ 2days’  Mon10/5/08 Tue 10/609°  Fri10/9/09. " Sat10009 T NA © - NA© T 0%

4 | ’ Backfill Zone 5 ) © " 2days’  Wed 10/7/09 Thu 10/8/08 . Mon 10/12/09° Tue 10M3/09 ~  “NA NA 0%

41 | NJMC Start WRTG Work - . 30days:  Wed®/30/09.  Mon 11/9/08 Wed 10/28/00  Thu 12/10/09 ~ NAT T NA T 0%  E—

427 | Restoration/Temporary Erosion Control " 15days  Wed 9130009 Wed 11/11/09: ~ Mon 10/5/09 Mon 124408 ~ "~ WA TUNAT T oW ; e e

43 Load Out Stabilized Sediment’ ) ’ ' 8days”  Wed 10/7/09  Wed 10/14/08 Mon 10/12/09  Mon 10/19/09 CNA ST NA. 0% E:é:l 0%

44 Remove Cofferdams/Bypass Pumps/discharge fi 10days  Tue 11/10/08  Mon 11/23/09 Fri12/4/09  Thu 12/47/09 NA NA 0%
|45 | ' Decon and Demob ST " Sdays | Tue 1M7/08°  Mon 11/2308 T Fr121/09 TThutrmoe T UNA T T TNa T T T ow%

Critical C——— 3 st s Baseline Milestone (> Project Summary )
Project: SES BC Schedule_8-30-09 Critical Split i o Tagk Progress Milestone ‘ Extemnal Tasks I R
Date: Wed 9/30/09 Critical Progress — ——3  gaseli . S y Progress mmmmmmmy ~ External Milestone &
Task C————" Baseline Spii et SUmary P  Deadine JL

Page 1




Attachment 2 — Construction Water Treatment Plant Sampling Results




igler Associates, Inc.

September 24, 2009

Chris Greene, P.E., Project Manager
PARSONS

150 Federal Street

4" Floor

Boston, MA 02110

Re: Ventron Velsicol Superfund Site — Construction Water Treatment Plant
Verification Testing of West Riser Tide Gate Water on September 21, 2009

Dear Chris:

BAI was provided with aef)roximately 10,000 gallons of water from the West Riser Tide Gate
project on September 21%. This initial supply of water was designated for use in performing
full-scale verification testing. All treated water is currently stored in the effluent holding tanks
with no discharge.

All of the Plant Effluent Test results were in compliance with NJDEP Discharge Permit Limits.

WRTG Data Summary
‘ Sample Date — September 21, 2009
Parameter Plant NJDEP
Effluent Permit Limit
ugl ug/l
Arsenic <2.5 3
Mercury, total <,20 2
Thallium <1.0 2
Iron <150 1,000
Manganese 227 1,000
TSS <5,000 5,000
Benzene <1.0 1

Ali Testing performed by Tes@ America, Edison, NJ. Please contact me with any questions.
Sincerely,
BIGLER ASSOCIATES, INC.
w7,
Danie! Bigler
C: J. Fettig, T. Schoenberg, D. Alesandro, L. Frey

‘ 2 Main Street, Ridgefield Park, NJ 07660
Tel (201) 296-0712 Fax (201) 296-0729




TesIAmMoneca

SUMMARY OF ANALYTICAL RESULTS: 480-5910-1

The Action Levels listed reflect current TestAmerica Edison knowledge of the standards and are intended as goneral
guidance for the user. Ploase consult appropriate regulations and cleanup standards for your specific application.

|Sample 1D NJ Higher of| NJ Higher of| Plant Effivent
Lab Sample No. PQLs and]  PQLs and] 480-5910-1
Sampling Date GW Quality] GW Quality] 9/21/2009 9:30.00 AM}
Matrix 2000 Criteria| 2005Criteria Water|
Dilution Factor

Units ugh ugh ugh
METALS

Arsenic 8 3 2.5| U}
Iron 300 300| 150} U
Ma se 50 50| 227
Mercury 2 2 0.20} U}
Thallium 10 2 1.0] U]

NR: Not analyzed.
U. indicates the analyte was analyzed for but not detected.

Generated on 9/24/2009 12:59:12 PM

Page 1 of 1



TesiAmonica

SUMMARY OF ANALYTICAL RESULTS: 460-5910-1

The Action Levels listed reflect current TestAmerica Edison knowledge of the standards and are intended as general
guidance for the user. Please consult appropriate regulations and cleanup standards for your specific application.

|Sampte iD NJ Higher of] NJ Higher of] Plant Effluent
|Lab Sample No. PQLs and]  PQLs and] 460-5910-1
Sampling Date GW Quality] GW Quality] 9/21/2009 9:30:00 AM
Matrix 2000 Criteria] 2005Criteria Water
Dilution Factor 1
Units ugh| ugh| g
VOLATILE COMPOUNDS (GC/MS)

IBenzene 1 1 1.0
Total Confident Conc. 0
Total Estimated Conc. (TICs) 0

NR: Not analyzed.
U: Indicates the analyte was analyzed for but not detected.

Generated on 9/24/2009 12:59:11 PM

Page 1 of 1



TesiAmerdica

SUMMARY OF ANALYTICAL RESULTS: 460-5910-1

The Action Levels listed reflect current TestAmerica Edison knowledge of the standards and are intended as general
guidance for the user, Please consult appropriate regulations and cleanup standards for your specific application.

Sample ID NJ Higher of] NJ Higher of Plant Effuent
Lab Sample No, POLsand{ PQLs and 460-5910-1
Sampling Date GW Quality] GW Quality] 9/21/2008 9:30:00 AM|
Matrix 2000 Criteria] 2005Criteria Water
Dilution Factor

Units

WET CHEMISTRY

|Total Suspended Solids (mg/L) NA NA 5.0} Uj

NR: Not analyzed.

U: Indicates the analyte was analyzed for but not detected.

Generated on 9/24/2009 12:59:12 PM

Page 1 of 1



777 Naw Durhamn Roan
Edinon, Mmv Jarsay 08817
Prono: (132) 549.3000 Fac (732) 549-3879

CHAIN OF CUSTODY / ANALYSIS REQUEST Page L of [
Name ( for roport and Invnics ) Se Name ( Printod) [site/Project Igantitication ‘
x,?FA\‘J Al iary 300 l s Ao BT e onie Y = WETE—
Company jpo.n [State QLocation ot ae): N:b/]  NY.| | Other
R A L s ST |Reguintory Program: g ) P %
Adtross Arstynte Temureund Tima AMMYSRIRZTIRANIED PHTA-Y L0810 WU AT LAB USE ONLY
A )r'\.-r!\-! = ' Sret 'D Projoct Ne:
Ciy . ’ ~ Suite Farth Civifgao Sutaetecd oo, =
e ey Vo) wA AT w1 5 3? Job No:
Phana Fan voeax ) :';" =R
20 33 o 3 v PR EILY N B
No.of.| U _f N Sampte
Sampla identification Dete | Time | metrix f Com. | <20 | ™| b Numbern
FUn Ty Frofess  nday S o IMIX|X
— et
Praservation Used: 1= ICE. 2« MCl. 3= KS0,, 4= HNO, 5= NaOM Soit:
8-Omer ______ . 7=0Cther Water:ft > 1y, of |
Spe 1 : fV ;. [  Water Metalx Fitored 4Yﬂ5@===|
ishan ~ Didta/ Tima Recahn Company
,‘ /"',_‘ A » C‘/ ‘ . - B 4 “;‘,,,.-
A XN LA ClafleS et S I Eand i ee/ fledtgid—
Fninquished by |Company Dt 7 Timna Rrtovnd by ‘Company
2) i 2
Rrlinquished by [Company “Oato { Tmo Hecaiver by Company
3) | &)
RAnlinquiahad by [Company Dats / Tima Received by Cropany
4) | 4)
Laboratory Cortilications: New Jersey (12028), New York (11452). Pennsylvania (68-522)., Comnecticut (PH-0200), Rheda istand (132) TAL enee (a0d)

Mnassachusetis (M-NJ312), Norh Carolina {No. 578)



Attachment 3 — Analytical Testing for Imported Materials




Dense Grade Aggregate (DGA)




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR | DATE: August 31, 2008 TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
2200-01
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be Inftiated by the contractor)
TO: PARSONS FROM: Sevenson Environmental Sevenson Job No. 1008 CHECK ONE:
150 Federal Street 4th Floor 2749 Lockport Road X THIS 18 A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falls, NY 14305 Ol THIS IS A RESUBMITTAL OF
Attn: Chris Greene TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal . Ventron/Velsicol Superfund Site OU-1
Section 2200 Common Fill West Riser Tide Gate FOR UOFIO XAPPROVAL
— Wood-Ridge and Caristadt Boroughs New Jersey
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION | FOR CE
NO. (Type size, model numbarfetc.) CURVE OF DOCUMENT USE CODE (Sea USE
DRAWING OR COPIES SPEC. DRAWING instruction | CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 6)
a. b. c. _d e. A g. h. J A

1 DGA and other stone Test Resuits See attached 5 2.01 Yes

(Resubmittal of original data)
2 Overburden Common Fill Test Results from See attached 5 2.01 Yes

Tilcon (Resubmittal of original data)
3 Clean Sand Test Results from Amboy See attached 5 2,01

Aggregates (Resubmittal of original data)

REMARKS

This was originally submitted under the Undaveloped Area (Cover sheets and Parsons comments
attached)

SECTION Il - APPROVAL ACTION (”

ENCLOSURES RETURNED (List by item No.)

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

-

Sevenson Environmental Services, Inc.

Reverse of ENG FORM 4025




PARSONS
,lfmxmmmmnn Letter of Transmittal - 039
Sevenson Environmental Services, Inc. | Date: April 16, 2009 Job No.: 445039
2749 Lockport Road Veatron Velsicol Superfund Site OU-1 -
Nisgara Falls, New York 14305 Undeveloped Area Construction
CC. Ken Walanski, Leopoldo Perez, Dan Hoffaer, Rick Rizzo Wood-Ridge and Carlstadt, New Jerscy
Re: Submittal 2200-01
WE ARE SENDING YOU THE FOLLOWING ITEMS:
| O Shop drawings O Attached QUnder separate cover vie the following items:
O Copy of Letter Q Prims O Plans Q Samples O Specifications
I3 Submittals a
No. Copies Deseription
one

Submittal 22060-01 DGA Common Fill ASTM 1557 Test Results, Grain Size Analysis and Analytical Data
Report

r:mm

Based on the gradation and very low percentage of fines (6.4%), performance of the Atterberg Limils test is not
) applicable. Additionally, since the material originates from quarry processing of crushed stone, performance of an
Organic Content test is also not applicable. No resubmission is required.

CONTRACTOR SUBMITTAL REVIEW

2200-01

The comments are provided by Parsons an behalf of Rohm and Haas. Contractor is responsible for complying with the
requirements of the Construction Contract Documents including the submittal requirements. This review does not relieve
Cmmofmympmﬁﬁliw&rﬂmmmmmmofdmﬂmmmofmymmwedﬁcﬁmm
does this review represent any liability therofore on the part of Rohm and Hass or Parsons.

DOoEO

Date___April 16, 2009

PAPIT\Projects\Rohm & Haas\OU- I\Construction\Undeveloped Area Construction\Submittals\Transmittal-039.doc




‘D\

TRANSM:. AL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAM.-<ES, OR | DATE: April 15, 2000 TRANSMITTAL NO. -
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
2200-01
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS section will be initated by the
TO: PARSONS . [ FROM: Sevenson Environmental | Sevenson Job No. 1008 CHECK ONE:
160 Fodoeral Street 4th Floor 2748 Lockport Road X THIS IS A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falis, NY 14305 O THIS IS A RESUBMITTAL OF
Aftn: Chris Greene TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only ons section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal Ventron/Velsicol Superfund Site OU-1 FOR CIFI0 XAPPROVAL
Section 2200 Common Filt Wood-Ridge and Cartetadt Boroughs New Jersey -
ITEM |  DESCRIPTION OF TEM SUBRITIED | WMFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRAGTOR | VARIATION | FORCE
NO. (Type size, model numberfete.) CURVE OF DOCUMENT USE CODE (Se0 | USE |
DRAWINGOR | COPIES SPEC. | ORAWING | instruction | CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. §) :
a b. & d. e A g h, 1
1 DGA Common Fill ASTM 1557Test Results Materials Testing 5 2.01 Yes
2 DGA Common Fill Particle Size Distribution Materiais Testing 5 2.01 Yes
3 | Anelylical Data Report Waste Stream 5 2,01
mm"} KS T certily that the above submitted fems have been reviewed in detall and aro

correct and in strict conformance with the contract drawings and

Variation: Molsture, Atterberg limits and organie content testing not appiicable to this material specifications except as other wise stated,

\
E TURE OF CONTRACTOR

SECTION Il - APPROVAL ACTION
NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

ENCLOSURES RETURNED (List by ltem No.)

Sevenson Environmental Services, Inc.
Reverse of ENG FORM 4025



N

Particle Size Distribution Report

Sg N
£ 2s% 45 88 o T ggg g Z28
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N
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\‘l
'\ q
70 e
\NE \\J\
~—
% N .
z%® TIRENE
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\\\
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N\
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0 i : N
’1& 7 1 0.1 0.01 0.001
GRAIN SIZE - mm
% GRAVEL % SAND % FINES
% CoBALES CRS, FINE | CRS. | MEDIUM FINE SILT |__cLav
4.5 21.0 190 11021 174 215 64
SIEVE PERCENT SPEC.* PASS? Soil Description
SIZE FINER PERCENT | [X=NO) Gray poorly graded sand with silt and gravel,
4in, 100.0 1(5)8-_}80

fi4 35.5
279 25-60

#40 :
#200 64 0-30 )
PL= Affprbern Limits Pi=

Dgs= 38.4 Wﬂ Dso= 3.02

Dag= 0.510 Dys= 0.148 = 0.0995
032- 67.79 clg 0.3% Pio
USCS= SP-SM %l%
Remarks
Sample Meets Specifications for common fill.
FM=044
" Sevenson Common Fill Spec.
Sample No.: S-5480 A Source of Sample: Ventron Superfund Site Date: 4/10/9
Location: Tileon DGA Material Elev./Depth:

"MATERIALS | oo, o —

MI# S-5480 A




~

~

COMPACTION TEST REPORT

147

145

143

w——

Dry density, pef

144

139

137

Optimum moisture = 5.4 %

) 2 4 6 10 [F
Water conterst, %
Test specification: ASTM D 1557-91 Procedure C Modified
Elev/ Classification Nat. 8p.0 LL - %> %<
Depth Uscs AASHTO Moist. ) 34in. | No.200
SP-SM 255 64
TEST RESULTS MATERIAL DESCRIPTION
Maxi dry density = 143.3 pef Gray poorly greded sand with silt and gravel.

Client: Sewmcn Environmental

COMPACTION TEST REPORT

MATERIALS TESTING, INC.

Remarks:

MTI# S-5480A




‘ ) WASTE STREAM TECHNOLOGY, INC.

302 Grote Street
Buffalo, NY 14207
(716) 876-5290

Analytical Data Report
Report Date: 03/26/09
Work Order Number: 9C19004

Prepared For
Rick Elia Jr.

Sevenson Environmental Services
2749 Lockport Road
Niagara Falis, NY 14302
Fax: (716) 285-4201

Site: Ventron-Velsicol 1008

Er~losed are the results of analyses for samples received by the laboratory on 03/19/09. If you have any
)tions concerning this report, please feel free to contact me.

Sincerely,

Pt U Ngpm——

Daniel W. Volimer, Laboratory QA/QC Officer

ENVIRONMENTAL LABORATORY ACCREDITATION CERTIFICATION NUMBERS.
NYSDOH ELAP #11179 NJDEPE #73977 PADEP #68757 CTDPH #PH-0306 MADEP #M-NY068

‘e Stream Technology Inc. The resulls in this report apply to the samples as received by the laboratory and

analyzed in accordance with the chain of custody document. This analytical report
‘ must be reproduced in iis entirety.

Page 1 0f 10




)nson Environmental Services

Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28
- ANALYTICAL REPORT FOR SAMPLES
l Sample ID Laboratory ID Matrix Date Sampled Date Received
Road - Staging Material 9C19004-01 Soil 03/18/09 14:30  03/19/09 09:00

—
)

te Stream Technology Inc.

The results in this repart apply to the samples as received by the laboratory and
analyzed in accordance with the chain of custody document, This analytical report

nust be reproduced in its entirety.

Page20f 10




—

}nson Environmental Services

Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsico! 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28
Metals by EPA 6000/7000 Series Methods
Waste Stream Technology Inc.
Reporting _
Analyte Result Limit Units  Dilution Batch  Prepared  Analyzed Method Notes
Road - Staging Material (9C19004-01) Soil Sampled: 03/18/09 14:30 Received: 03/19/09 09:00
Silver ND 2.50 mp/kg dry 5 AC91914 03/19/09 03/20/09 EPA 6010B
Aluminum 3850 12.5 " . " v " v
Arsenic ND 8.50 . " " " 03/20/09 "
Barium 173 5.00 " ’ " o " v
Beryllium ND 2.50 " . . " 03/20/09 *
Cadmium ND 5.00 i " " ’ 03720/09 "
Cobalt 21.0 5.00 ° " " " " "
Chromium 3.8 5.00 " " " " 03/20/09 "
Copper 34.4 5.00 " " " " N "
Mercury ND 0.012 Y 1 AC92502 (3/25/09 03/25/09 EPA 7471A
Manganese 103 5.00 i 5 AC91914 03/19/09  03/20/09 EPA 6010B
Nickel 101 5.00 " " " “ " "
Lead ND 205 " v . v 03/20/09 "
Antimony ND 7.00 " i ’ " v i
Selenium ND 7.00 N " " . " v
Thallium ND 5.00 " . " " ’ o
X ‘}iium 15.2 5.00 “ " Y " 03/20/09 "
‘ 4 ND 20.0 " . . " 03/20/09 "

¥ te Stream Tectmology Inc.

The results in this report apply to the samples as received by the laboratory and
analyzed in accordance with the chain of custody document. This analytical report
must be reproduced in its entirety.

Page 3 of 10



Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28

"N}nson Environmental Services Project: Ventron-Velsicol
"2 /49 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:

Organochlorine Pesticides and PCBs by EPA Methods 8081A /8082
Waste Stream Technology Inc.

Reporting
Analyte Result Limit Units  Dilution Batch  Prepared  Analyzed Method Notes

Road - Staging Material (9C19004-01) Soil _Sampled: 03/18/09 14:30 Received: 03/19/09 09:00

Alpha-BHC ND 0400 ugksdry | AC92401 03/24/09  03/24/09  8081A/3082 U
Beta-BHC ND 0.400 " v " " o v U
Gamma-BHC (Lindane) ND 0.400 " " " " v . U
Delta-BHC ND 0.400 . . u v " x U
Heptachlor ND 0.400 v " " " . . U
Aldrin ND 0.400 ] " " n " ., U
Heptachlor Epoxide ND 0.400 " 0 " " “ " U
Endosulfan I ND 0.400 . " " " u v U
Dieldrin ND 0.400 " " " " » v U
4,4-DDE ND 0.400 ° " " " " . U
Endrin ND 0400 " " v " " 8 U
Endosulfan I ND 0.400 " o " " . . u
4,4.DDD ND 0.400 " " " " " “ U
Endrin Aldehyde ND 0.400 " " " " “ " U
Endosulfan Sulfate ND 0.400 » " » " . " U
4,4-DDT ND 0400 " . " " " " U
Enrin Ketone ND 0.400 N u " " " " U
‘. >xychlor ND 0.400 v . " " " " U
lordane ND 6.70 . " . N M v U
Toxaphene ND 830 ¢ " . . “ " U
Aroclor 1016 ND 330 " " “ " " . u
Araclor 1221 ND 3.30 . » " w " " v
Aroclor 1232 ND 330 . v v v " " U
Aroclor 1242 ND 3.30 v u » . n u U
Aroclor 1248 ND 3.30 " v " " " . U
Aroclor 1254 ND 3.30 " » " a " " U
Aroclor 1260 ND 3.30 " " - w " v U
Surrogate: Tetrachloro-meta-xylene 93.6% 74-133 " s " M
Surrogate: Decachlorobiphenyl 88.7 % 61-133 " 4 “ "
V' e Stream Technology Inc. The results in this report apply o the samples as received by the laboratory and

analyzed in accordance with the chain of custody document. This analytical report

‘ must be reproduced in its entirety.

Page 4 of 10



] >nson Environmental Services Project: Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28

Volatile Organic Compounds by EPA Method 8260B
Waste Stream Technolog_y Ine.

Reporting
Analyte Result Limit Units  Dilution Batch  Prepared  Analyzed  Method Notes
Road - Staging Material (9C19004-01) Soil _Sampled: 03/18/09 14:30 Received: 03/19/09 09:00
dichlorodifluoromethane ND 10 ug/kg dry 1 AC92001 03/20/09  03/20/09 82608 U
chioromethane ND 10 " 0 . “ " . U
vinyl chloride ND 10 " o o o v " U
bromomethane ND 10 " " " " " " U
chloroethane ND 10 . . " . ~ " U
trichlorofluoromethane ND 10 " " " " " g U
1,1-dichloroethene ND 2 o " " i " u u
acetone ND 10 w " " " " » U
carbon disulfide ND 2 " v » " a » U
methylene chloride 33 2 * " - " v v B
Methy! tert-buty]! ether ND 2 . " " " " N U
Acrylonitrile ND 10 " " " w " " U
trans-1,2-dichleroethene ND 2 » " " -- v " U
1,1-dichloroethane ND 2 4 4 " " " v U
2-butanone ND 10 " " " " " - U
cis-1,2-dichloroethene ND 2 o u v " . " U
- wform ND 2 " " » " " " U
" ,}trichloroethane ND 2 . " » . " o U
bon tetrachloride ND 9 . " v “ v ° U
benzene ND 2 " u » " o v u
1,2-dichloroethane ND 2 .. " " N " " U
trichloroethcne ND 2 L} " n [ 3 " U
1,2-dichloropropane ND 2 u " " 0 " " U
bromodichloromethane ND 2 u " " v " " v
4-Methyl-2-pentanone (MIBK) ND 10 " " " " " " U
cis~1 ,3-dichloropropene ND 2 » " " " " o« u
toluene ND 2 " " " " w N U
trans-1,3-dichloropropene ND 2 " 0 " " o “ U
~ 1,1, 2-trichloroethane ND 2 » » " " " o U
tetrachloroethene ND 2 " " » “ o . U
dibromochloromethane ND 2 " " " -- " v U
1,2-dibromoethane ND 2 u " " N w " U
chiorobenzene ND 2 “ " " " " . U
1,1,1,2-tetrachiorocthane ND 2 " " “ v v » U
ethylbenzene ND 2 u " o " . . U
m,p-xylene ND 4 v " » " . . u
o-xylene ND 2 » " u . n n U
styrene ND 2 » " " " . . U
bromoform ND 2 » » " . . v U
Acrolein ND 10 " . " " " v
| , 1 ,2,246“'3011] oroethane ND 2 " " " q " " U
Methyl Acetate ND 10 . “ . " n " U
e Stream Technology Inc. The results in this repors apply to the samples as received by the laboratory and
: analyzed in accordance with the chain of custody documeni, This analytical report
. must be reproduced in its entirety.

Page 50f 10



}nson Environmentel Services

Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28
Volatile Organic Compounds by EPA Method 8260B
Waste Stream Technology Inc.
Reporting
Analyte Result Limit Units Dilution Batch  Prepared  Analyzed Method Notes
Road - Staging Material (9C19004-01) Soil _Sampled: 03/18/09 14:30 Received: 03/19/09 69:00
Tert-butyl alcohol : ND 100 ug/ke 1 AC92001 03/20/09 03/20/09 8260B U
1,2-dibromo-3-chloropropane ND 10 " v " Y i " U
Surrogate: Dibromofluoromethane 92.3% 79-120 " " " "
Surrogate: 1,2-Dichloroethane-d4 103% 81-118 “ " n "
Surrogate: Toluene-dS 101 % 85-104 " " v ”
Surrogate: Bromofluorobenzene 101 % 77-117 " " “ "
" e Stream Technology Inc. The resulls in this report apply o the samples as received by the laboratory and
: analyzed in accordance with the chain of custody document. This analytical report
' must be reproduced in its entirety.
Page 6 of 10




, >nson Environmental Services Project: Ventron-Velsicol
2748 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28

Semivolatile Organic Compounds by EPA Method 8270C
Waste Stream Technology Inc.

Reporting
Analyte Result Limit Units  Dilution Batch  Prepared  Analyzed Method Notes

Road - Staging Material (9C19004-01) Soil _Sampled: 03/18/09 14:30 Received: 03/19/09 09:00

N-Nitrosodimethylaminc ND 67 ughg I AC92014 03/20/09  03/25/09 8270C U
bis(2-chloroethyl)ether ND 67 " " * " " u U
phenol ND 130 » o . " " v )]
2-chlorophenol ND 130 0 . " " . " U
1,3-dichlorobenzene ND 67 " " . “ . " U
1,4-dichlorobenzene ND 67 N o o v " " U
1,2-dichlorobenzene ND 67 " v " " . " U
benzyl alcohol ND 67 " " 0 " " N U
bis(2-chloroisopropyl)ether ND 67 " " v " » " U
2-methylphenol ND 67 " v " " o " U
hexachloroethane ND 67 . " " ° " " U
N-Nitrosodi-n-propylamine ND 67 . » v » “ " U
3 & 4-methylphenol ND 130 " " e " “ " U
nitrobenzene ND 67 " . » o “ " U
isophorone ND 67 " " " " " . u
2-nitrophenol ND 130 " . " v “ “ U
2 ‘imethylphenol ND 130 v " . " " " U
‘ chlorocthoxy)methane ND 67 " " " v o " U
enzoic acid ND 330 L " " » v n U
2,4~dichlorophenol ND 130 " " » » “ " U
1,2,4-trichlorobenzene ND 67 0 . " v " " U
naphthalene ND 67 . " " " " U
4-chloroaniline ND 67 " " " ’ o " U
hexachlorobutadiene ND 67 " " " " " " U
4-chloro-3-methylphenol ND 130 " " " " " " u
2-methylnaphthalene ND 67 " " " » ° " U
hexachlorocyclopentadiene ND 130 " u “ " » " U
2,4,6-trichlorophenol ND 130 " u v " " " U
2,4,5-trichlorophenol ND 67 ’ u ° " " " U
2-chloronaphthalene ND 67 " " u “ . 0 U
2-nitroaniline ND 67 " g U [ " " U
acenaphthylene ND 67 . " v " . . U
Du'nethyl phthala:e ND 67 " " M M " " U
2,6-dinitrotoluene ND 67 . v v " " " U
acenaphthene ND 67 i " " “ " . U
3-nitroaniline ND 67 " " " " " " U
2,4-dinitrophenol ND 130 " . " " . . U
dibenzofuran ND 67 o " " " " . U
2,4-dinitrotoluene ND 67 " . " " w " U
4-nitrophenol ND 130 " " " " " " U
fluorene ND 67 " " . " " . U
4-Chloropheny! pheny! ether ND 67 " n " " . . U
‘te Stream Technology Inc. The results in this report apply to the samples as received by the laboratory and
’ analyzed in accordance with the chain of custody document. This analytical report
‘ must be reproduced in iis entirety.

Page 7 of 10



}nson Environmental Services Project: Ventron-Velsicol

2749 Lockport Road . Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28
Semivolatile Organic Compounds by EPA Method 8270C
Waste Stream Technology Inc.
rtin,
Analyte Result Rﬂpimﬁ Units  Dilution Batch  Prepared  Analyzed Method Notes
Road - Staging Material (3C19004-01) Soil _Sampled: 03/18/09 14:30 Received: 03/19/09 09:00
Diethy] phthalate ND 67 ugke dry 1 AC92014 03720009  03/25/09 8270C U
4-nitroaniline ND 67 " " v " " " U
4,6-Dinitro-2-methylphenol ND 130 . . " . " " U
n-nitrosodiphenylamine ND 67 . " " . v " u
4-bromophenylphenylether ND 67 v . " " v “ U
hexachlorobenzene ND 67 " " " " " v U
pentachlorophenol ND 130 " " " " " " )
phenanthrene ND 67 ’ " " ° " " U
anthracene ND 67 . v " " " ' U
carbazole ND 67 " . " » o " U
Di-n-butyl phthalate ND 67 " " " " . o u
benzidine ND 330 . . " . . " U
fluoranthene ND 67 o v " " ¢ “ u
3,3 -Dichlorobenzidine ND 67 " . . " . " 4]
pyrene ND 671 " . " " . U
Butyl benzyl phthalate ND 67 " v . " » " U
‘ z‘fa) anthracene ND 67 " " u ] ] U
r e ND 67 L] L] n [} L] L] U
s(2-ethylhexyl)phthalate ND 67 - " " " " » U
Di-n-octyl phthalate ND 67 " " . " " " u
Benzo (b) fluoranthene ND 67 " . iy " " " U
Benzo (k) fluoranthene ND 67 " v " » ® L] U
Benzo (a) pyrene ND 67 [ n n " n n U
Indeno (1,2,3-cd) pyrene ND 67 " " " v " n U
Dibenz (a,h) anthracene ND 67 g " " " " " U
Benzo (g,h,i) perylene ND 67 i . v " " n U
Acemphenone ND 67 " " » » " " u
Caprolactam ND 67 " " " " ° . 9]
1,1"-Biphenyl ND 67 u " v » “ “ U
Atrazine ND 67 L " » ] n " U
Benzaldehyde ND 67 ” " . " " ] U
1,2-Diphenylhydrazine ND 67 " o " " " o U
Surrogate: 2-Fluorophenol . 544% 43-104 i " “ “
Surrogate: Phenol-d6 73.6% 52-109 " " “ "
Surrogate: Nitrobenzene-dS 72.5% 52-111 “ “ " "
Surrogate: 2-Fluorobiphenyl 69.2 % 60-111 " " “ “
Surrogate: 2,4,6-Tribromophenol 61.0% 46-130 " “ . “
Surrogate: Terphenyl-d14 744 % 36-139 " “ " “
" te Stream Technology Inc. The resulls in this report apply to the samples as received by the laboratory and

analyzed in accordance with the chain of custody document. This analytical report

' must be reproduced in its entirety.

Page 8 of 10



nson Environmental Services Project: Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28
Conventional Chemistry Parameters by EPA Methods
Waste Stream Technology Inc.
Reporting
Analyte Result Limit Units  Dilution Batch Prepared  Analyzed Method Notes
Road - Staging Material (9C19004-01) Soil _Sampled: 03/18/09 14:30 Received: 03/15/09 09:00
Cyanide (total) ND 0.50 mgke dry 1 AC92319 (03723109  03/23/09 EPA 9014
% Solids 954 0.1 % " AC92002 03/19/09  03/20/09 % calculation

" te Stream Technology Inc. The results in this report apply to the samples as received by the labaratory and
: analyzed in accordance with the chain of custody document. This analytical report

' musi be reproduced in ity entirety.

Page 9 of 10



v

on Environmental Services Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 03/26/09 11:28
Notes and Definitions

Analyte included in the analysis, but not detected at or above the reporting limit
. Analyte is found in the associated blank as well as in the sample (CLP B-flag).

Analyte DETECTED
Analyte NOT DETECTED at or above the reporting limit

Not Reported

$%8¢

Sample results reported on a dry weight basis
RPD Relative Percent Difference

~e

*te Stream Technology Inc. The results in this report apply to the samples as received by the laboratory and
analyzed in accordance with the chain of custody document. This analytical report

‘ must be reproduced in its entirety.

Page 10 of 10
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Tilcon Overburden and East Coast Overburden



. (
PARSONS

‘,,- TO: Richard Elia I Letter of Transmittal - 066
/  Sevenson Environmental Services, Inc. Date: June 11, 2009 Job No.: 445039
2749 Lockport Road Ventron Velsicol Superfund Site OU-1 —
Undeveloped Area Construction

Niagara Falls, New York 14305
CC. Ken Walanski, Leopoldo Perez, Dan Hoffher, Rick Rizzo Wood-Ridge and Caristadt, New Jersey
Re: Submittal 2200-02

| WE ARE SENDING YOU THE FOLLOWING ITEMS:

| O Shop dmwings O Attached CUnder separate cover via the following items:
8 Copy of Letter C Prints _ Ul Plans O Samples J Specifications
Submittals a

No. Copies Description

one Submittal 2200-02: Tilcon Overburden and East Const-Stavola Overburden Test Reports,
~Comments:

Tilcon Overburden: This material is suitable for use as common fill in both the 55-foot buffer and as bacidill for the
excavations provided all aggregate (rock fragments) 6-inches or larger in diamster are removed from the fill prior to
placement.

‘ /  East Coast - Stavola Overburden: Due to the excessive amount of fines (siit and clay) in this sample, it is
axpectad that these materials will be difficult to place if they becorne wet. Compaction to a firm subgrade in
excavation areas will also be difficult if these materials are on the wet side of their optimal moisture content. These
types of soils do not readily dry so it is not expected that they coutd be moisture conditioned (i.e., dried) on-site

before use. These materials should not be used as common fill.

CONTRACTOR SUBMITTAL REVIEW

Reviewed — No Comments Q
Comments as Noted X
Revise & Resubmit {u]
Not Subject to Review a

The comments are provided by Parsons on behalf of Rohm and Haas. Contractor is responsible for complying with the
requirements of the Construction Contract Documents inchiding the submittal requirements. This review does not relieve
Contractor of any responsibility for the completeness or correctness of detail ar accuracy of any drawings or specifications; nor
does this review represent any liability therefore on the part of Rohm and Haas or Parsons.

Jume 11, 2009

P:\PIT\Projects\Rohm & Haas\OU-1\Construction\Undeveloped Area Construction\Submittals\Transmittal-066.doc




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR | DATE: TRANSMITTALNO,
MANUFACTURER'S CERTIFICATES OF COMPLIANCE June 2, 2009 2200.02

SEQTIONI-REQUESTFORAPPROVALOFTI-EFOLLOWINGWEHS section will be Initlated by the contractor)
CHECK ONE:

TO: PARSONS FROM: Sovenson Environmental | Sevenson Job No. 1008
150 Fedoral Street 4th Floor 2749 Lockport Road g‘lfr'"ll'ﬁsAA gmg:t
Boston, MA 02110 14308 -
Atin:_ Chris Gresne Niagara Fefie, NY . TRANSMITTAL
SPECIFICATION S8EC. NO. (Cover only one saction with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL I8
each transmiital VentroniVelsicol Superfund Site OU-1 FOR DOFRO XAPPROVAL
Sectlon 2200 Comman FIl Wood-Ridge and Caristadt Boroughs New Jo
[TEM | DESCRIPTION OF ITEM SUBMITTED — | WFG OR CONTR. CAT. NO. [ col _NTRA-!QT! REFERENCE | FOR CONTRAGTOR | VARIATION | FORCE
NO. _ (Tyve gize, model numberiete.) CURVE OF DOCUMENT USE CODE {See Use
DRAWING OR COPIES SPEC. DRAWING o Instruction | CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 8
- b. _c d. ) 1. [ S h. L
1___| Tilcon Overburden Test Report MT1 # §-5495 5 2.01A Yes
2 East Coast — Stavola Overburden Test Report MTI # 5-5496 5 2.01A Yes
REMARKS T certify that the above submitied items have boon roviewed in detall and are
correct and in strict conformance with the contract drawings and
Test results are for particle atze distribution specifications except as other wise stated.
Nofther samplo moots the specification for common fiil. Sevenson requests a variation to use these
materials as common fill for both In tho Buffer Zone and as sxcavation area common fill.
NAME AND SIGNATUREOFCONTRACTOR _______|

SECTION li - APPROVAL ACTION
ENCLOSURES RETURNED {(List by Itemn No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

Sevenson Environmental Services, Inc.
Reverse of ENG FORM 4025
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Particle Size Distribution Report
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GRAIN SIZE - mm
% GRAVEL % SAND % FINES
¥ conmEs CRS. | PWNE | CRe. | wEDWM FRE SLT T _cay
0.0 530 66 | 35 106 15.6 107
SIEVE PERCENT SPEC." PASS? Soll Description
SiZE FNER PERCENT | (X=NO) Brown Poorly graded gravel with silt and sand.
25m 100.
20m. 100.
1.5in. 65.1
Lol 7 Afterbers Limits
m g
Be | " . "
m. . -
#4 404 50-70 X ﬁ%ﬂi%
#8 377 Dgs= 45.6 0™ 3 Dgo= 219
#16 340 D3g= 0.647 D15=0.138 Dyo=
#30 294 Cy= Ce=
#50 228 '
#100 15.7 %
#200 10.7 0-30 USCS= GP-GM
Sample Fails Specifications For Common Fill,
F.M.=5.65
" Sevenson- Common fil
Sample No.: S-5495 Source of Sample: Ventron Superfund Site Date: 6/01/09
Location: Tilcon Overburden- Woodridge Elew./Depth:

MATERIALS |oo oo




Particle Size Distribution Report
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GRAIN SIZE - mm
COBBLES % GRAVEL % SAND % FINES
* CRS. FINE | CRS. | MEDIUM FINE ST | cay
0.0 87 16.1 48 1.9 185 4.0
S8IEVE | PERCENT | SPEC’ PASS? Soil Description
SiZE FINER PERCENT | (X=NO) Reddish brown rilty sand with gravel
2.5, 1000 .
20m 100.0
1.5in 100.0 .
am 93 Attorbern Limits
%; §§:§ PL= = Pi=
m. o
% 132 30-70 X Dgs= 11.6 me 0.307 Dsg= 0.124
#16 61.8 D3g= D15~ D10=
#30 64.5 = Co= :
#50 508
#100 523
#200 44.0 0-30 X UsScS= SM TO=
) Remarks
Sample Fails Specifications for Cormon fill
F.M=236
™ Sevenson- Common fill .
Sample No.: S5-5496 Source of Sample: Ventron Superfund Site ~ Date: 6/109
Location: Stavola- Overburden- East Coast Common Fill Elev./Depth:
MATERIALS | o, Sy e
Project: Ventron/ Velsicol Superfund Site




_———-- _“-—-__‘_—m
TRANSMI\-. AL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL

ENCLOSURES RETURNED (List by Item No.)

SECTION |l - APPROVAL ACTION
NARME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

SAM\-<ES, OR | DATE: TRANSMITTAL NO. ~
MANUFACTURER'S CERTIFICATES OF COMPLIANCE June 2, 2009 2 2
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section wil be inftiated by the
TO: PARBONS FROM: Sevenson Environmental Sevenson Job No. 1008 CHECK ONE:
150 Fodaral Street 4th Fioor 2749 Lockport Road X THIS IS A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falis, NY 14305 O THIS IS A RESUBMITTAL OF
Attn: Chris Greene - TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal VentroniVelsicol Supsrfund Site OU-1 FOR Q0OFIO XAPPROVAL
Section 2200 Common Fill Wo and Caristadt Boroughs New Jersey _
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. CAT NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION | FORCE
NO. (Type size, model numberietc.) CURVE OF BOCUMENT USE CODE {See USE
DRAWING OR COPIES SPEC. DRAWING Instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 8
& b. C d. e 4 g 3 L
1 Tilcon Overburden Test Report MTI # 5-5485 5 2.01A Yes
2 East Coast - Stavoia Overburden Test Report MTI # S-5468 5 2.01A Yes
REMARKS 1 certify that the above submitied Items have besn reviewed In detail and are
correct and in strict conformance with the contract drawings and
Test rosults are for particle size distribution spocifications except as other wise stated.
Neither sampla mests the specification for common fill. Sovenson requests 8 variation to use these
materials as common fill for both in the Buffer Zone and ss excavation area common fill,
NAME AND SIGNATURE OF CONTRACTOR

DATE

Sevenson Environmental Services, Inc.
Reverse of ENG FORM 4025



Partlcle Size Distribution Report
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GRAIN SIZE - mm
% GRAVEL % SAND % FINES
% COBBLES CRS. FINE CRS. | MEDIUM FINE SLLY [ cLay
0.0 53.0 6.6 3.5 10.6 15.6 10,7
SIEVE PERCENT SPEC.® PASS? Soil Description
8RE FINER PERCENT | {X=NO) Brown Poorly graded gravel with silt and sand.
2.5m. 100.0
20m. 100.0
1L.Sin. 65.1
g 72 n 3;-3 W
m, o
12 445 Pl = P
v #’2 :8"41 50-70 X
416 340 D30= 0.647 l31 5= 0.138 Dig=
#30 294 Cy=
#50 28
#100 157 M%T
#200 10.7 0-30 USCS= GP-GM
__ Bemarks
Sample Fails Specifications For Common Fill.
FM=565
¥ Sevenson. Common £ill
Sample No.: 8-5495 Source of Sample: Ventron Superfund Site Date: 6/01/09
Location: Tileon Overburden- Woodridge Elew/Depth:
—— e —
MATERIALS [o *oo=Evmmen
Project: Ventron/ Velsicol Superfund Site
TESTING, INC. |, cine Wms  S.5495




Particle Size Distribution Report

& -
i 4 2% s3 88 ; 2 sg3 g BiR
100 ; "ﬁ[ | | 1 o Ml
] H 3 H H :
LI N E z
80 NTEN : :
N[N Y § i
AR OY z
80 ﬁ y g
N a A 9 ]
: \ j H
AN ~K
% €0 ; H "h\;
4 g f \‘N\
i d N \
[ A ] N
2z 50 H R
8 N 3
4 g N\ i N\
E 4 f ; I\
T
H I\
0 E YL
2 : i ;
i N\
! N
10 : : :
: : F]EY
0 i b H .
1 10 1 0.1 001 6.001
GRAIN SIZE - mm
COBBLES % GRAVEL % SAND % FINES
% CRS. FINE CRS. | MEDIUM FINE SILT ] cLay
0.0 8.7 161 | 438 7.9 185 44.0
SIEVE | PERCENT | SPEC’ | PASS? Soil Pescription
FINER PERCENT | (X=NO) Reddish brown silty sand with gravel
25in. 100.0
20 100.0
1.5m 100.0
wE |5 Agpgn st
e | "“ i "
.
13 132 -0 1 X Dgs= 116 %«%%9 Dsg= 0.124
#16 678 Dag= Dis= D10~
#30 64.5 G Ce*
#50 598
#100 52.3
#200 44.0 0-30 X Uscs= SM TO=
Sample Fails Specifications for Common fill
FM=236
" Sevenson- Commoa £l
Sample No.: S-549 Source of Sample: Ventron Superfund Site Date: 6/1/09
Location: Stavola. Overburden- East Coast Common Fill Elev./Depth:

Clisnt: Sovenson Environmental
Project: Ventron/ Velsicol Superfund Site

MATERIALS

— MT# _ S-5496 |




PARSONS

_} TO: Richard Btia 11 Letter of Transmittal - 067
Sevenson Environmental Services, Inc. Date: June 11,2009 | Job No.: 445039
2749 Lockpart Road Ventron Velsicol Superfund Site OU-1
Niagara Falls, New Yark 14305 Undeveloped Area Construction

CC. Ken Walanski, Leopoldo Perez, Dan Hoffner, Rick Rizzo Wood-Ridge and Caristadt, New Jersey

Re: Submittal 2200-02.1
WE ARE SENDING YOU THE FOLLOWING ITEMS:
| O Shop drawings O Attached QUnder separate cover via the following jtems:
[ Copy of Letter O Prints Q Plans O Samples gs jons
Submittals Q
No. Copies Description '
ane Sabumittal 2200-02; Tilcon Overbnrden and East Coast-Stavola Overburden Aualytical Test Reports.
_Comments;

Both the Tilcon Overburden and Stavola Quarry common fill samples meet the RDCSCC as listed in the NJDEP
Cleanup Standards for Contaminated Sites table last updated 5/12/99 (link: http://www.nj.gov/dep/srp/guidance/scc/
), we have been using the values listed in this table to determine the acceptability of a offite fill source.

No Further Resubmission is Reqguired

CONTRACTOR SUBMITTAL REVIEW

Reviewed —~ No Comments

Comments as Noted 2200-02.1
Revise & Resubmit
Not Subject to Review

oDHED

The comments are provided by Parsons on behalf of Rohm and Haas. Contractor is responsible for complying with the
requirements of the Constraction Contract Documents including the submittal requirements. This review does not relieve
Contractor of any responsibility for the completeness or correctness of deteil or accuracy of any drawings or specifications; nor
does this review represent any liability therefore on the part of Rohm and Haas or Parsons.

June 11, 2009

PAPIT\Projects\Rohm & Haas\OU-1\Construction\Undeveloped Area Construction\Submittals\Transmittal-067.doc




TRANSMI +AL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAM»<£S, OR | DATE! TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE June 5, 2009 2200-02.1
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be Initisted by the contractor)
TO: PARSONS FROM: Sevenson Environmental Sevenson Job No. 1008 CHECK ONE:
160 Federal Streot 4th Floor 2748 Lockport Road X THIS IS A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falls, NY 14305 [ THIS IS A RESUBMITTAL OF
| Attn:_Chris Greens o TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one saction with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL 18
each transmittal Ventron/Velsicol Superfund Site OU-1 FOR DOFI0 XAPPROVAL
Section 2200 Common Fill |_Wood-Ridge and Carlstadt Boroughs New Jersey
TTEM | _ DESCRIPTION OF ITEM SUBMITTED ~ | MFG OR CONTR. GAT. NO, CONTYRACT REFERENCE | FOR CONTRACTOR | VARIATION | FORCE
NO. (Typs size, model number/ete.) CURVE OF DOCUMENT USE CODE (See USE
— DRAWINGOR | COPIES | SPEC. | DRAWING | instruction | CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. §)
8. b. c. _d e. L g a. L
1__| Tiicon Overburden Chemical Test Report Waste Stream 6 2.01A None
2 East Coast — Stavola Overburden Test Report Waste Stream 5 2.01A Yes
REMARKS ' ' Tcertify that the above submitted fems have been reviewad In detail and are
correct and In strict conformance with the contract drawings and
East Coast material high for vanadium ‘ epacifications except as other wise stated.
N /
< OF CONTRACTOR
SECTION Il - APPROVAL ACTION -
[ ENCLOSURES RETURNED (List by ftom No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

Sevenson Environmental Services, Inc.
Reverse of ENG FORM 4025

r
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WASTE STREAM TECHNOLOGY, INC.

302 Grote Street
Buffalo, NY 14207
(716) 876-5290

Analytical Data Report
Report Date: 06/08/08
Work Order Number: 8F02003

Prepared For
Rick Elia Jr.

Sevenson Environmental Services

2749 Lockport Road
Niagara Falls, NY 14302
Fax: (716) 285-4201

Site: Ventron-Velsicol 1008

Fnclosed are the results of analyses for samples received by the laboratory on 06/02/09. If you have any
. Mom concerning this report, please fest free to contact me.

0 . AT

Brian S. Schepart, Ph.D., Laboratory Director

Sincerely,

ENVIRONMENTAL LABORATORY ACCREDITATION CERTIFICATION NUMBERS
NYSDOH ELAP #11179 NJDEPE #73977 PADEP #68757 CTDPH #PH-0308 MADEP #MV-NY068

The results in this report apply to the samples analyzed ts aecardarnce with the choin of
custody document. This andlytioal veport sncst be reprodiced in it entiraty.

Page 1 of 14
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Envirormental Services Project:  Ventron-Velsicol
2749 Lockport Road Pmject Number:  Veatron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 06/08/09 09.50
ANALYTICAL REPORT FOR SAMPLES
{ sempte Laborstory ID Matrix Date Sampled Date Received
Tilcon Overburden 9¥02003-01 Soil 06/01/09 14:00 06/02/09 09:15
Bast Coast Overburden SF02003-02 Soil 06/01/09 14:00 060209 09:15
@
J

The results tn iz report apply fo the somples analyred in accordimoe with the chain of

“Waste Stream Technology Inc.
| custady document. This avalytionl report must be reprodaced in s entirety.

Page 2 of 14




N
. Environmental Services Project.  Ventron-Velsico}
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 06/08109 09:50

Metals by EPA 600077000 Series Methods

Waste Stream Technology Inc,
Reporting

[Aulm Result Limit  Units Dilion  Batch Prepared Analyzed Method Notes
Tikon Overburden (9F02003-01) Soll Sampled: 060109 14:00 Received: 06412/09 09:15
Silver ND 050 mghe 1 AFS210 06209 06/03/09 EPA 6010B
Arsenlc 36 170 . . " - 0603109 °
Bariam 257 100 " “ " . 05R3/09 N
Buyllm ND 050 " - " " " "
Cadmium ND 1.00 " " » [} [ L}
Cobal 508 1.00 . . . . 060309 "
Clhirominm 719 100 . - " “ 060309 "
CO”!I’ 102 100 » - - L] - .
Mereury . 0012 0012 * " AFSD02 05040 06204709 EPA 1471A
Manganese 167 100 - *  APY2ID OSMO  OSAONS EPA 6010B
Nickel 697 1.00 - - " " 06/0309 .
Lead ND 4.10 L) " " . - "
Amimo“y ND 1.40 ] o B » L] L ]
Selenium ND 1.40 " L] " n " "
Thallivm ND 1.60 . - » » » n
'?‘mulim 136 1.00 - " . ° 06/3/09 *

ac 13.6 4.00 - " - ° 06/03709 "
East Coast Overburden (9F02803-02) Sot  Sampled: 0601109 14:00 Recelved: 0602/09 09:15
Sitver ND 250 mgheg s AFS0210 06402709 06705109 EPA 6010B
Alumionm e 125 " " " . . "
Amic ND m - L] Ld " L) - (4]
Bariam 8§72 500 . . - ° . -
Buyllinm ND 250 L] ®» L L] » -
Cadmivm ND 500 . . " . - .
w m s.w - [ ] " n L] [}
Chromiem 178 5.00 " s . . .
Copper 164 500 . . - . * .
Mercary 0.017 0012 " 1 AF90402  06R4R9 060409 EPA 4TIA
Menganese 1088 5.00 " 5 AF9210 0602109 06/05/09 EPA 6010B
Nicke) 683 5.00 » - - - " "
w ND 20. _5 - L] [} [ - L]
Antimony ND 700 . * " . - "
Selenium ND 700 - " ° ] - "
Thallium ND 500 . " " - * .
Vanadiam )1 500 - " . v . .
Zinc 624 200 L) [} L] L] L "

The results tn this repovt qpply 1o the samples analyzed ta aocordance with the chain of

Waste Stream Technology Inc.

cusiody document. This analyrical report muss be reproduced in i3 enfirety.

Page 3of 14



IR

gevumn Envirenmenital Services Project: Ventron-Velsicol

2749 Lockport Road Project Number; Ventron-Velsicol 1008 Reported:

Niagara Falls NY, 14302 Project Manager: Rick Elia Jv. (6/08K09 09.50

Organochlorine Pesticides and PCBs by EFA Methods 8081A /8082
Waste Stream Technology Ine.
Reporting

Analyte Resuit Limit  Units Dilution  Baich Prepared Analyzed Method Notes
Tilcon Overbmrden (9F02003-01) Soil  Sampled: 66/01/9 14:00 Recelved: 0602/09 05:15
Alphe-BHC ND 0400 wgks 1 AF90316 OGBS 060419 8081A/8082 \H
Beta-BHC ND 0.400 . * - - . 0 v
Gemme-BHC (Lindane) ND 0.400 . . ® " . . U
Delta-BHC ND 0400 - . . . . " U
Heptachlor ND 0.400 " * . " - " v
Aldrin ND 0.400 " * . " " N U
Heptachlor Epoxide ND 0400 . . . . " " U
Endosulfan I ND 0400 M - " . d " u
Dieldrin ND 0.400 . . - . " . u
4,4-DDE ND 0.400 - " . " v . i
Min ND o.m » - ] ] 0 " i
Endosulfon Il ND 0.400 - . . . . . u
4,4-DDD ND 0.400 - * . - » " U
Endrin Atdetyde ND 0.400 " ° ° v . . u
Endosulfen Sulfste ND 0400 " ° " " . . i
4’4'.Dm m o_m . L L] " - » i

; ol Km ND m L] L] - " - » u

mdﬂor ND 0.400 - " . - bt " u
Chiordane ND 670 " . . " . " v
Tmm ND 830 - - L] L] ] n u
Amlof 10.6 ND 3 30 L] L] L] L] L] L] U
Arvodlor 1221 ND 330 L] L] L] L] u (] U
Aroclor 1232 ND 3.30 " . * . - . u
A'dor 1242 ND 330 . ] L] L] o L] 1]
m 12‘8 ND 3 30 » - L] L] " . u
Aroclor 1254 ND 330 . L) n L) L] - v
Aroclar 1260 . ND 330 * - " " " " ]
Surrogate: Tetrachloro-meta-xylene 111% 82-123 4 " . -
Surrogate: Decachlorobiphenyl 126% 56-132 . . i v

Waste Stream Technology Inc. The results in this repart apply to the sumples anaiyzed in accardance with the chain of

custody documeni. Thiz analytical report must be reprodsiced tn its entirety.

Page 4 of 14




0,

) gemmn Environmental Services Project: Ventron-Velsicol
2749 Lockport Road Pwject Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Projoct Manager: Rick Elia Jr. 06108709 09:50

Organochlorine Pesticides and PCBs by EPA Methods 8081A /3082
Waste Stream Technology Inc.
Reporting

Anslyte Resalt Limit  Units Dilgtion  Batch Prepared Analyzed Method Notes
East Cozst Overburden (9¥02003-62) Soft _ Sampled: 0601/09 14:08 Recelved: 6600209 09:18
Alpha-BHC ND 0400 ugikp 1 AF90316 060309 060409 S081A/0R2 U
Beta-BHC ND 0400 " . " " " . v
Gamma-BHC (Lindane) ND 0400 . . - . - . U
Delta-BHC ND 0.400 " ® " " " - U
Heptachlor ND 0400 " " o - " " u
Aldrin ND 0400 " . d - . . U
Heptachlor Epoxide ND 0.400 - . " - " . U
Endosulfim { ND 0400 " . " " . . 1]
Disldrin ND 0400 - " ’ " " - v
44-DDE ND 0.400 - " ° " » . v
Endrin ND 0.400 - » " L] " L} U
Endosulfism I ND 0.400 v . . " - . u
44-DDD ND 0.400 " - L} " L] » ]
Endrin Aldehyde ND 0400 ° . . . . " u
Endosulfan Sulfate ND 0.400 - . . . . - u
44-DDT ND 0400 - . . - . . u
'“edl'inw ND 0.400 » o n " N » U

‘ Aihoxychlor ND 0400 " oot g - - - v
Chlordane ND 6.70 L] [ [ . - n H]
Touplm ND 830 L] " » L] » L] U
Aroolor 1016 ND 330 . - " M " " u
Arocior 1221 ND 330 " - - . L o« ]
Aroclor 1232 ND 330 . * - . . - U
Asoclor 1242 ND 330 - . . » L - U
Aroclor 1248 ND 330 " » » L] L] L ]
Aroclor 1254 ND 330 " " . - . . u
Arclor 1260 ND 330 " . " . " .. U
Stwrogate: Tetrachloro-meto-xylene 100% 82-123 . ’ . "
Strogate: Dacachlorobiphenyl 117% 56-132 . . . »
Waste Stream Technology Inc. The results In this report apply so the samples analyzed in accordmse with the chai of

custody dacyonens. This analytica! report must be reproduced in its entirety.

Page 5 of 14




Project: Ventron-Velsicol
Project Number:  Ventron-Velsicol 1008

Project Manager: Rick Elia Jr.
Volstile Organic Compounds by EPA Method 8260B

2749 Lockport Road

06/08/09 09:50

Niagara Fells NY, 14302

Waste Stream Technology Inc.

Limit Unis  Dilution Baxh  Prpaed  Analyzed = Method

: 66/01/09 14:00 Recelved: 05/02/09 09:15

THcon Overburden (9F62003-01) Soil

DO DDDODOSDMPDRNDODDDRRPORPDPDPRPLOODDREDRPDRLRERERERDDODREEPR

10 wpigdy

10
10
10
10
10

2

wzzzozzmzzzz2222202222222222422202

— - —

10

BE8RRRERE " 22ERRERRRRERRRR0RERREERRERERAAEEER

trans-1,3-dichloropropene
1,1, 2-trichiorocthane

Methyl Acetate

1,1,1,2-tetrachlorocthane
m,p-xylone

o-xylene

styrene

Acrolein
1,1,2,2-tetrachioroethane

Methyl tert-butyl ether
Acrylonitrile
trans-1,2-dichloroethene

1, I-dichloroethane
4-Methyl-2-pentanone (MIBK)
cis-1,3-dichioropropene

cis-1,2-dichloroethene

“hloroform
), 1-trichlorocthane

1,1-dichloroethene
carbon disvifide
methylene chioride
carbon tetrachloride
1,2-dichlorocthane
dibromochloromethane
1,2-dibromocethane

1,2-dichloropropane

vinyl chloride

The results in this report apply o the samples andysed th accordance with the chatn of
erstody document. This analytical report must be veprodisced in iix entirety.

Waste Stream Technology Inc.

Page 60f 14




&emm Environmental Services Project;  Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsico! 1008 Reported:
Niagera Falls NY, 14302 Project Manager: Rick Elia Jr. 06/08/09 09:50
Volatile Organic Compounds by EPA Method 8260B
Waste Stream Technology Inc.
Reparting
Analyte Resalt Limit  Units Diluticn  Bach Prepared Analyzed Method Notes
Tikcon Overbarden (SF62003-01) Soit _Ssmpled: 660109 14:00 Received: 06/02/09 05:15 ‘
Tert-butyl alcohol ND 100 mduy 1 AF%306 0603709 0670309 8260B u
1,2-dibromo-3-chlosopropane ND 10 N " - . . u
Surrogate: Dibromafluoromethane 93.5% 78-115 v - . r
Surrogate: 1,2-Dichlorosthane-d4 96.6% 79-118 ° ° - iy
Surrogate: Toluene-d8 964 % 84-110 . . - b
Swrrogate: Bromeffuorobenzene 101% 81-118 o - - .
East Coast Overburden Soil : 06/03/09 14:60 Recelved: 060209 09:15
dichlorodifluoromethane ND 10 um&y 1 AF90305 0603809 06/03/0% 82608 U
chioromethane ND 10 - . " * - v
vinyl chloride ND 10 - . . - . - v
bromomethane ND 10 - " ° " ’ " u
chioroethane ND 10 - . - - . . u
trichlorofluoromethane ND 10 * ° . v " " u
1 l-did:lwoubuw ND 2 . . . - . " u
ND 'o L] - L3 " L - u
ND 2 - L] - L] L] L] u
m chioride 6 2 - . . . . . B
Methyl tert-buty) ether ND 2 - . M M . d u
Aﬂylmh ND 10 w ] ] - L] [} U
trans-1,2-dichioroethene ND 2 " . . . i - v
1,)-dichloroethane ND 2 . - - - . d U
2-butanone ND 10 . . " . " " u
cis-1,2-dichlorvethene ND 2 . v . . . " u
chioroform ND 2 L] L] ] . " n U
1,1,1-trichlososthane ND 2 - . . - . " U
carbon tetrachloride ND 2 . . » " . " U
bme ND 2 " - " - - " U
1.2-dichloroethane ND 2 . . . . . . u
trichloroethene ND 2 ® ¢ " . . - v
1.2-dichloropropane ND 2 - . " . . . U
bromodichioromethane ND 2 . i . " . . U
4-Methyl-2-pentanone (MIBK) ND 10 - . . - - " U
cis-1,3dichloropropene ND 2 - - - - " . v
tolm ND z L] - [ ] “ L] v
trans-1,3-dichloropropens ND 2 ° - - - . . U
1,1, 2-trichloroethane ND 2 - " . - . . v
tetrachloroethene ND 2 - . . " . . U
dibromochloromethane ND 2 . " . " - . U
1,2-dibromoethanc ND 2 . . . . . . U
chlorobenzene ND 2 . - . U " . U
1,1,1 2tetrachlorocthane ND 2 r " J . ) ) u
Waste Stream Technology Inc. The results in this repart apply o the samiples anulyzed tn aecordance with the chain of

custody decument. This anclytical repont mxst e reprodaced in its entirety.

Page 7 of 14




éemm Environmental Services Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:

Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 06/08109 09:50

Volatile Organic Compounds by EPA Method 82608
Waste Stream Technelogy Inc,
Reporting

Amalyte Result Limk  Units Dilution Bawch Prepared Analyzed Method Notes
Eagt Coast Overburden (OF02803-02) Soil _Sampled: 06/01/89 14:00 Received: 0602/08 09:15
ethylbenzene ND 2 oghgdy 1 AP90306 06RGAD 05309 £260B U
m".w ND 4 - " [} " L] © u
o.vm ND 2 - n » L] a - U
m 'ND 2 w n L ] - ] - 1 1]
bromoform ND 2 " " v " " - u
Am ND lo L] . L) . L] L] V]
1,1,2,2-tetrachloroethane ND 2 * " - . . . /]
Myl Acetsate ND 10 - L] - - " n i
Test-butyl aloohol ND 100 . . . . . . 1]
1,2-dibromo-3-chloropropane ND 10 . . " i v ] U
Surrogate: Dibromafluoromethans 95.2% 78-115 ° b i »
Surrogate: 1,2-Dichloroethane-d4 98.1% 79-118 " . . .
Swrrogate: Tohene-d3 97.8% 84-110 v - . o
Surrogate: Bromofiuorobenzens 101 % 81-118 . " " .

3
o
Waste Stream Technology Ino.

The results in this repovs qpply to the suxples analyzed th accordance with the chatn of
enstody docsanent. This anclytical report must be reproduced tn its entirety.

Page 8 of 14




Notes

06/08/09 09:50
Bach  Prepared  Analyzed Method

Project; Ventron-Velsicol
Project Number: Ventron-Velsiool 1008
Project Menager Rick Elia Js.
Semivolsatile Organic Compounds by EPA Method 8270C
Units Dilution

Waste Stream Technelogy Ine.

;amsm!!nvimmnumlm
2749 Lockport Road

Ningara Falls NY, 14302

Tilcor Overbunden (SF02003-01) Soll  Sampied: 66/01/09 14:60 Recelved: 86/52/09 09:15

PR PO DODDODDODDODERERDPORPEPLPPDODP PR DRDODRDODDDDRDRDDRDDDD

67

CEERCCEo bR bR RGE0LEEEER0E8G6

RREeERERRR2E0E0000R 222000000 ER0R0R08R58R80588

4-dichtorobenzene
1,2-dichlorobenzene
benzyl alcohol
bis(2-chloroisopropyl)ether
N-Nitrosodi-n-propylamine
3 & 4-methylphenol
nitrobenzene
isophorone
2-pitrophenol
2 phenot

e
Genzoic acid
1,2, 4-trichlorobenzene
4-chloro-3-methylpheno}
2-methylnephthatene
hexachlorocyclopentadiene
2,4,6-trichlorophenol
2.4,5-trichioropheao!
scenaphthylene
Dmdh.yl phthalate
3-nitroaniline
2,4-dinitrophenol
dibenzofiran
24-dinitrotoluens
4-nitrophenol
fluorene
4-Chilorophenyl phenyl ether

Page 9of 14

The remlis in this report apply to the sumples analysed in accardance with the chain of
custody docunent. This analytical report orst be reproduced in its entirety.

Waste Stream Technology Ine.




Reportad:
06/08/09 09:50

Project: Ventron-Velsicol
Project Number: Ventron-Velsicol 1008

Project Manager: Rick EliaJr.
Semivolatile Orgenic Compounds by EPA Method 8276C

2749 Lockport Road

Niagara Falls NY, 14302

Waste Stream Tecknology Inc.

Lim#t Unis  Dilon Batcth  Prepared  Amslyped —  Method

Notes

Tikcon Overburdes (SR02003-01) Soit
Diethy! phthslate
4-nitroaniline

DO DDDPLODDLRDDRERLDDODDDPDODREPRADPLDBDRIDDDD

CRECERLEELREEEEEEELEELELEEEEESEES

4,6-Dinitro-2-methylphenol

itrosodiphemyiemine

bis(2-ethylhexyl)phthalate

3,3'-Dichlorobenzidine
Di-n-octyl phthalate
Benzo {b) fluoranthene

carbazole

Di-n-butyl phthalate

fluoranthene

Butyl benzy! phthalate
. m)amm

Benzo (k) fluoranthene

Benzo (a) pyrene

Indeno (1,2,3-¢d) pyrene

Dibenz (a,h) enthracene

Benzo (gh,{) peaylene

1,1Bi

Afrazine

1,2-Diphenylhydrazine

59-101
64-105
38-105
67-101

63-108
38-133

91.3%
98.1 %
81.2%
89.1%
92.5 %
84.5%

The results in this report apply to the semples aralyzed tn accordance with the chain of
custody docsment. This anadytical repors nrust be reprochaced in tis entirety.

Waste Stream Technology Inc.

Page 10 0f 14




Project:  Veatron-Velsicol
Project Number: Ventrog-Velsico! 1008

Project Manager: Rick EliaJr.
Semivolatile Organic Compounds by EPA Method 8270C

g;m&vimmuml&rvius
2749 Lockport Road

Niagara Falls NY, 14302

Reported:
06/08/09 09:50

Waste Stream Technology Inc.

Notes

Method

East Coast (VF02003-02) Soll _Sampled: 06/01/15 14:00 Recelved: 06/82/09 09:15
N-Nitrosodimethylamine

bis(2-chlorvethylether

UUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUUU

67 ughkgdry

67
130
30
67
67
67
67
67
67
67
67
130
67
67
130
130
67
330
30
7
67
67
67
130
67
130
130
67
67
67
67
67
67
67
67
130
67
67
130
67
67

8828885888000 080808808R80R0R08RR080R0R0RRRREREERRR

bis(2-chioroisopropyl)ether
2-methylphenol
. tami
3 & 4-mcthyiphenol
isophorane
imethylpheno!
ymethane
benzoic acid
2 4-dichiorophenol
1,2 4-trichlorobenzene
4-chioro-3-methylphenot
2-methyinaphthalene
)}
4-Chlorophenryl phenyl ether

2.ni
o

1 4-dichlorobenzene
benzyl aleohol

1

24,5-trichlorophenol

2.4,6-trichlorophenol
3-nitroanili
2,4-dinitrotolucns
4-nitrophenot

2

4-chloroaniline

N-Ni

The resulls in ihis report apply fo the samples anclyzed in accordance with the chain of
custody document. This analytical report must be reproduced in its entivety.

Waste Stream Technology Inc.

Page 11 0of 14




Project: Ventron-Velsicol
Project Number: Ventron-Velsicol 1008

Project Manager: Rick Elia Jr.
Semivolatile Organic Componnds by EPA Method 8278C

Sevenson Environmentsl Services
2749 Lockport Road

06/08709 09:50

Niagara Falls NY, 14302

Waste Stream Technology Ine.

Bach  Prepared  Amiyzed  Method

Limit  Units Difution

Resnit

East Censt Overbarden (F02003-02) Sofl _ Sampled: 0601409 14:00 Roceived: 6682/09 09:15

Dﬂhylphﬂnlm

POPDDODDODDPPRPODDDORERDLDDRDBODDDODRDLDRPRPREBRRDDED

CERELEREEEERbELEEEEREEEEEEEELEEESES

RERRELRE0LERRERRRRERERERERRREREE

Iysene

4,6-Dinitro-2-methylphenol
bis(2-cthythexyl)phthalate

3,3"-Dichlorobenzidine
pyrene

Rerro (o) smthracene
Di-n-octy! phthalate
Benzo (b) fluorenthicne
Benzo (k) fluoranthene
Benzo (a) pyrene
Indeno (1,2,3-cd) pyrene
Diberz (a,h) anthracene
Benzo (gh,i) perylenc
1,1 Bipheayl

Atrazine

Benzaldehyde

4-bromophenylphenylether
anthracens

carbazole

Di-n-butyl phthalate
benzidine

Buty! benzyl phthalate

pentachlorophenol

64-105
55-105
67-101
63-108
38-133

59-101

mp—

86.29
931%
86.59
83.7 %
82.0%

7.2%

Surrogate: 2-Fluorophenal
Strrrogate: Nitrobenzene-dS
Surrogate: 2-Fiucrobiphenyl
Swrrogate: 2,4,6-Tribromapheno!
Surrogate: Terphenyl-did

1,2-Diphenylhydrazine

Waste Stream 'T‘&hnology Inc.

m:w-mmwmnmmmwmmmumd
custody document. This analytical report st be reprodiced in fis entirety.

Page 12 of 14
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PARSONS
1 TO: Richard Elia & Letter of Transmittal - 040
) Sevenson Environmestal Services, lnc. Date: April 20,2009 | JobNo.: 445039
2749 Lockport Rosd | Ventron Velsicol Superfund Site OU-1 —
Niagara Falls, New York 14305 | Undeveloped Arga Construction
CC. Ken Walanski, Leopoldo Perez, Dan Hoffier, Rick Rizzo Wood-Ridge and Carlstadt, New Jersey
Re: Submittal 2200-03
WE ARE SENDING YOU THE FOLLOWING ITEMS:
Q Shop drawings Q Attached DlUnder separate cover via the following ftems:
Q Copy of Letter Q Prints O Plens I Q Samples O Specifications
X! Submittals Q
No. Copies Description
one Submittal 2200-03 Utility Sand and Surge Stone Clean Source Statement
_Comments;

Reviewed, no comment.

CONTRACTOR SUBMITTAL REVIEW

Reviewed ~ No Comments 2100-03 Q
Comments as Noted X
Revise & Resubmit Q
Not Subject to Review o

The comments are provided by Parsons on behalf of Rohm and Haas. Contractor is responsible for complying with the
requirements of the Construction Contract Documents including the submittal requirements. This review does not relieve
Contractor of any responsibility for the completeness or correctness of detail or aceuracy of any drawings or specifications; nor
does this review represent any liability therefore on the part of Rohm and Haas or Parsons.

Date __April 20, 2009

P\PIT\Projects\Rohm & Haas\OU-1\Construction\Undeveloped Area Construction\Submittals\Transmittal-040.doc




TRAN.4ITTAL OF GHOP DRAWINGS; EQUIPMENT DATA, MATERIAL 8)..PLES, OR IMTB: March 26, 2009
OF COMPLIANCE

3Y FOR APPROVAL OF THE FOLLOWING
FROM: Sevensc

2749 Lockport Road S o X THID 18 A NEW TRANSMITTAL
0 TH18 18 A RESUBNINTAL OF

SRR BRE S T

FOR 08D XAPPROVAL

Tlicon's statement that both materials are quanied from virgin sourdes,
Sand is to be used In sand bags

Surge stone is t0 be used to construct temporary roadways

TR CONTRAGTOR | VARATION | FORGE
_m__#;_gr
ol I
Nore
None
RERRRE - Ty B 5 sl Subuid s v 5o Foviowed T Geall s e
drewings and

mmnmwmmm
stated.




M1 Wt I o Jratshyrsiio W (0 CUUD VeI 18I  Tuwe) wiv

July. 2007

Tileon-NJ confirme that the Rip Rap available at Pompton Quarry Conforms to the qualily requiremants
>omwonam°fmmwmmmpmmmnmummwspummsmmu
o Construction. & is defined as virgin Gneise minod at Pompton Quarny, Broad Street,
|uao-Loteao1-ao of Pompton Lakes, Passaic NJ. The matera) is identified on the
job with §licon NY aﬁ%””’"m ke Doty
This Rip Rap has the following properties:

I¥ you have enyquestions or concems, plesase call.

(979)-368-3740
Central Materials Lab
* Theon, NJ




T HOPE CC Fox 973+859+3578 for 16 2009 10:50mm PODZ/003

)TILCON-NY Mt. Hope Quarry raxorssssois

825 Mount Hope Rd. » Wharton, N.J. 07948 « 973-366-7741

e e e e —— - i
i
1
I

Typleal Gradaﬂn,Utllily Sand S

Tiloon Inc confirms that Utillty Sand avaitabie at Mt. Hope Quarry canfonms to section

501 of the New Jeresy Department of Transportation StandardSpecifications for Road end
Bridgs Congtruction. The material is defined as virgin Goeiss mined at Mt. Hope Quany, 625

Mount Hope Road, Block 20001-Lot 6.01 Wharton Borough, Morris County NJ. The materisi is
identified on the job with Tiicon delivery tickuts.

The unit weights and volds are for process control and should be verffied by the cantractor before use.




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMP:=cS$, OR
MANUFACTURER’S CERTIFICATES OF COMPLIANCE

DATE: March 11, 2009

TRANSMITTALNO.  ~/
2200 - 06

SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS

(This section will be initiated by the contractor)

TO: PARSONS FROM: Sevenson Environmental Sevenson Job No. 1008 CHECK ONE:
150 Federal Street 4th Floor 2749 Lockport Road X THIS IS A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falls, NY 14305 I THIS IS A RESUBMITTAL OF
Atin: Chris Greene TRANSMITTAL
SPECIFICATION SEC. NO. {Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal) Section 2200 Ventron/Velsicol Supsrfund Site QU-1 FOR OFIO XAPPROVAL
Wood-Ridge and Caristadt Boroughs New Jorsey
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION | FORCE
NO. (Type size, model numberjetc.) CURVE OF DOCUMENT - USE CODE {Seo USE
: DRAWING OR COPIES SPEC. DRAWING instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 6)
a. b. c. d. e. £ g h. i
1 { -1/2" Washed Stone Gradation / Socurce Tilcon Statement 4 2.01.E4 None
Statement
REMARKS T cortily Ghat the above submitied flems have been reviewed in detall and are
correct and In strict conformance with the contract drawings and
Stone to be used for temporary Inflitration basin specifications except as other wise stated.
® -3
IGNATURE OF CONTRACTOR
SECTION If - APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NABME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

Sevenson Environmental Services, Inc.
Reverse of ENG FORM 4025




L ' HT HOPE 0C Fax 973+859+3378 Mar 11 2008 08:53am P002/003

® TiLcon-ny Pompton Lakes Quarry rasrasseoirs

BROAD STREET * POMPTON LAKES, N.J. * 073-366-7741

" Typioal Gradation #4 (1 1/2'Granite)

Project _ i
Ventron Velsicol §ugs;tund Sita
Woodridge / Carlstadt
. ) Contractor
' Bevenson
Environmental
Sp. Gr 27 FRé e '
Loose g5 R PR EEEeRE . a4 TR EETERLF TR
Fodded 0 FHE R A
- N B R o
Typical]_Prod. Targst_| - 49 Fo-zdgifnzaioms
% Pass| Low | High | = B - 8T 3ZTELE
2" 100 | 100 | 100 RO 5
112° 700 | 90 | 100 | ; ; ; £2
18 83 20 55 20 S ey
3/4 6 15 :;35_.' o
12 2 ‘—-ﬂ1s 10 14 ..
3/8 1 5

Tilcon-NJ confirms that the #4 (1 1/2'Grenite) available at Pompton Lakes Quarry conforms to the
quality requirements of section 801 of The New Jersey Department of Transportation

Standard Specifications for Road and Bridge Construction. 1t is defined as virgin Gneiss

mined at Pompton Lakes Quarry, Broad Strast, Bik 60-Lots 60,01-60.02 Borough of Pompton Lakes,
Morris County. The material is identified on the job with Tilcon NJ delivery tickets.

‘ ‘ The unit weights and volds are for process control and should be verified by the contractor before use.




‘_._l}']’O:RichardEliaﬂ Letter of Transmittal - 053
" Sevenson Environmental Services, Inc. Date: May 27, 2009 Job No.: 445039
2749 Lockport Road Ventron Velsicol Superfind Site OU-1 -
Undeveloped Area Construction

PARSONS

Niagara Falls, New York 14305

CC. Ken Walanski, Leopoldo Perez, Dan Hoffer, Rick Rizzo Wood-Ridge and Caristadt, New Jerscy
Re: Submittal 2200-01.1
WE ARE SENDING YOU THE FOLLOWING ITEMS:
| O Shop drawings _ O Atiached QUnder cover via the following items: |
O Copy of Letter_ D Prints O Plans Q Samples O Specifications
(51 Submittals o
No. Copies Description
one Submittal 2200-01.1 DGA Common Fill Samples 5840 B, C and D
_Comments:
No comments

CONTRACTOR SUBMITTAL REVIEW

Reviewed ~ No Comments 2200-01.1 X
Comments as Noted Q

Revise & Resubmit ]
Not Subject to Review Q

The comments are provided by Parsons on behalf of Rohm and Haas. Contractor is responsible for complying with the
requirements of the Construction Contract Documents including the submittal requirements. This review does not relieve
Contractor of any responsibility for the completeness or correctness of detail or accuracy of any drawings or specifications; nor
does this review represent any lisbility therefore on the part of Rohm and Haas or Parsons.

P:\PIT\Projects\Rohm & Hass\OU-1\Construction\Undeveloped Area Construction\Submittals\Transmittal-053.doc




® ® ® -

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES. OR | DATE: TRANSMITTALNO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE June 2, 2009 2200-02
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO: PARSONS FROM: Sevengon Environmental Savenson Job No. 1008 CHECK ONE:
150 Federal Street 4th Floor 2749 Lockport Road X THIS I8 A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falls, NY 14305 1 THIS i8 A RESUBMITTAL OF
Attn:_Chris Greene . TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each tranamittal VentroniVelsicol Superfund Site QU1 FOR OFI0 XAPPROVAL
Section 2200 Common Filt Wood-Ridge and Caristadt Boroughs New
TEM DESCRIPTION OF ITEM SUBMITTED MFQ OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION | FORCE
NO. {Type size, model numbenfate.) CURVE OF _ DOCUMENT USE CODE {Seo USE
DRAWING OR COPMES SPEC. DRAWING Instruction CODE
BROCHURE NO. PARA.NO, | SHEET NO. No. §)
& b. o d. 8. L g L v
i Tilcon Overburden Test Report MTI # 55495 5 2.01A Yes
2___ | East Coast— Stavola Overburden Test Report MT1 # 5-5496 6 2.01A : Yes
REMARKS t certify that the above submitted items have bsen reviswed in dotall and are
correct and In strict conformance with the contract drawings and
Teat resulits are for particle size distribution speciications axcey 2
Neither sampie meets the specification for common fill. Sevanson requssts a variation to use these
matarials as commeon fill for both in the Buffer Zone and as excavation area common fill. i
F CONTRACTOR
I _SECTION Il . APPROVAL ACTION ___—_ _
ENCLOSURES RETURNED (List by tem No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

Sevenson Environmental Services, Inc,
Reverse of ENG FORM 4028
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Particle Size Distribution Report
. & 4 £2
- § £f- 4563 g geg 8 E¢E
S U
20 S -G
\,\ ] '=
SHL g
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70 N L : 1%
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& g i :k‘ |
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o N Uk
: N
L * ?
11N
20 HAERE
] N
N
10 :
R
0 L f H f ]
%00 100 1 1 0.01 6.001
GRAIN SIZE - mm
COBBLES % GRAVEL % SAND % FINES
% CRS. FINE CRS. | MEDUM FINE SiLT ]  oLAay
0.0 8.7 16.1 438 7.9 18.5 44.0
SIEVE | PERCENT | SPEC* PASS? Soil Description
SIZE FINER | PERCENT | {X=NO) Reddish brown silty sand with gravel
2.5m. 100.0 :
20in 100.0
1.5 1000
3!7‘4’ n. g?-g A%M.Hm
m. v
ge | B i ”
m. -
P 132 so-70 | X Dgs= 11.6 ST Dage 0.124
#16 678 Dag= D15= D1o=
#30 64.5 | Cy* Ce=
#50 59.8
#100 523 . QE%T
#200 44.0 0-30 X USCS= SM O=
Sample Fails Specifications for Common fill.
FM=2.36
" Sevensog. Commuon fill
Sample No.: S-5496 Source of Sample: Ventron Superfund Site Date: 6/1/09
Location: Stavola- Overburden- East Coast Common Fill Elev./Dapth;

Client: Sevenson Environmental
Project: Ventron/ Velsicol Superfund Site

MATERIALS
TES

e

_Ang

_S-5496__|




Amboy Aggregates



TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR DATE: TRANSMITTAL NO.
‘MANUFACTURER'S CERTIFICATES OF COMPLIANCE July 16, 2009
2200-04. ( %
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initlated by the contractor) .
TO: PARSONS FROM: Sevenson Environmental Sevenson Job No. 1008 CHECK ONE:
160 Federal Street 4th Floor 2749 Lockport Road X THIS IS A NEW TRANSMITTAL
Boston, MA 02110 Niagara Falls, NY 14305 1 THIS IS A RESUBMITTAL OF
Attn: Chris Greene TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal Ventron/Velsicol Superfund Site OU-1 FOR 0OFI0O XAPPROVAL
Section 2200 Common Fill _ Wood-Ridge and Caristadt Boroughs New Jersey
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION FORCE
NO. (Type size, model numberietc.) CURVE OF DOCUMENT USE CODE (See USE
DRAWING OR COPIES SPEC. DRAWING instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO. Na. 6)
a. b. c. _d e _f g h. i
1 Amboy Aggregates Clean Sand Chemical Test Waste Stream 5 2.01A None
Report
REMARKS | certify thatthe above submitted items have been reviewed in detall and are
SECTION Il - APPROVALACTION /

ENCLOSURES RETURNED (List by item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUYHORITY DATE

Sevenson Environmental Services, Inc.
- Reverse of ENG FORM 4025 ’
Vo




WASTE STREAM TECHNOLOGY, INC.

302 Grote Street
Buffalo, NY 14207
(716) 876-5290

Analytical Data Report
Report Date: 07/16/09
Work Order Number: 9G09008

Prepared For
Rick Elia Jr.

Sevenson Environmental Services
2749 Lockport Road
Niagara Falls, NY 14302
Fax: (716) 285-4201

Site: Ventron-Velsicol 1008

‘ "}closed are the results of analyses for samples received by the laboratory on 07/09/09. If you have any
_destions concering this report, please feel free to contact me.

<~ P
,,‘li‘ " PA .

Brian S. Schepart, Ph.D., Laboratory Director

Sincerely,

ENVIRONMENTAL LABORATORY ACCREDITATION CERTIFICATION NUMBERS
NYSDOH ELAP #11179 NJDEPE #73977 PADEP #68757 CTDPH #PH-0306 MADEP #M-NY068

mnsram%

Waste Stream Technology The resuits in this report apply to the somples analyzed in accordance with the chain of
‘ custody documeny. This analyiical report mus be reproduced in its entirely.

Page 1 of 10
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Sevenson Environmental Services Project: Ventron-Velsicol

2749 Lockport Road Project Number, Ventron-Velsicol 1008 Reported:

Niagara Falis NY, 14302 Project Manager: Rick Elia Jr. 07/16/09 14:16

ANALYTICAL REPORT FOR SAMPLES
[ Sample 1D Lahoratory ID Matrix Dste Sampled Date Received I
Amboy Aqq. Clean Sand 9G03006-01 Sail 07/08/05 12:00 07/09/09 10:00
@

’
Waste Stream Technology The resulss in this report apply to the samples analyzed in accordance with the chain of

; custody documen. This analytical report must be reproduced in its enlirety.

Page 2 of 10
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Severmn Environmental Services

Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Mansger: Rick Elia Jr. 07/16/09 14:16
Metals by EPA 6000/7000 Series Methods
Waste Stream Technology
Reporting
Amalyte Result Limit  Units Dilution  Batch Prepared  Analyzed Method Notes
Amboy Aqq. Clenr Sand (9G09006-01) Seil _Sampled: 07/08/09 12:00 Received: 07/09/09 10:00
Silver ND 0.50 mghg 1 AGI0S03 0700909  OTHO9A9 EPA 6010B
Aluminum 786 2.50 . " " . " "
Arsenlc 183 1.70 v " v . " “
Barinm 1.09 1.00 . . " . v "
Betyllium ND 0.50 ] » L] (] n .
Cadmium ND 1.00 " " 4 “ ’ "
Cobalt 1.09 1.00 " . " - v -
Chromium 3.42 1.00 " " . " * "
Copper 2.12 1.00 “ . v M . "
Mercury ND 0.012 " " AG91002 07710109 071009 EPA 7471A
Maoganese 0.1 1.00 " v AG90203  07A909 07/09/09 EPA 6010B
Niekel 2.66 1.00 " . i * . "
Lead ND 4. l o L] o " n - "
Antimony ND 140 " i i " " "
Selenium ND 1.40 " . " " » "
Tha“mm ND ]m L] [ " L] L] "
lnadium 4.87 1.00 . " " v " "
e 8.01 400 " . . " " -

Waste Stream Technology

[
'

The results in this report apply to the samples analysed in accordance with the chain of
custody document. This analytical report musi be reprodhiced in iis entirely.

Page 3 of 10
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Sevenson Environmental Services Project. Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Mansger: Rick Elia Jr. 07/16/09 14:16
Organochlorine Pesticides and PCBs by EPA Methods 80681A /8082
Waste Stream Technology
Reporting
Analyte Result Limit Units  Diltioe Bach  Prepared  Analyzed Method Notes

Amboy Agg. Clean Sand (9G09006-01) Solf _Sampled: 07/08/409 12:00 Received: 07709709 10:00

. alpha-BHC [2C] ND 0400 ug/kg dry t AGYMO0S 0714409 0771409 8081A/8082 U
Bete-BHC ND 0.400 N " . " " " u
Gamma-BHC (Lindane) ND 0.400 " " . N . " u
Deita-BHC ND 0.400 " v ° . " " v
Heptachlor ND 0400 - " . . . " U
Aldrin ND 0.400 v . . " . i u
Heptachlor Epoxide ND 0400 v . . . " » U
Endosulfan | ND 0.400 " " - i " . U
Dieldrin ND 0.400 " " N v " " v
44-DDE ND 0.400 . ° " - . N i}
Endrin ND 0400 v L i " " U
Endosulfen II ND 0.400 v y ° N i " U
4,4-DDD ND 0.400 " " v " v . v
Endrin Aldehyde ND 0.400 . . " . . . v
Endosulfan Sulfate ND 0.400 . " " * " " v
4,4-DDT ND 0.400 " " * " v N U

‘ ‘ﬁ:: Ketone ND 0.400 " " " " . " u
! Hhoxychlor ND 0400 © " . . " . U
Chlordane ND 6.70 " " “ " . . U
Toxaphene ND 830 " ¢ " . " " 4]
Arocior 1016 ND 330 . * " . . - U
Aroclor 1221 ND 330 . . " " . N v
Aroclor 1232 ND 330 N . v v " - U
Aroclor 1242 ND 330 " " " . v " U
Aroclor 1248 ND 330 " " " " " " v
Aroclor 1254 ND 3.30 * v " " . " U
Aroclor 1260 ND 3.30 " i " " " ° 14
Surrogate: Tetrachloro-meta-xylene 102% 82-123 " . ” .
Surrogate: Decachlarobipheny! 106 % 56-132 » " 4 "
Waste Stream Technology The results in this report apply 10 the samples analyzed in accordance with the chatn of

custody document. This analytical report must be reproduced in its entirety.

Page 4 of 10
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.Sevenson Environmental Services

Project: Ventron-Velsico!

2749 Lockport Road Project Numbes: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 07/16/09 14:16
Volatile Organic Compounds by EPA Method 8260B
Waste Stream Technology
Repaorting
Anglyte Result Limit  Units Diltion  Batch Prepaved Anglyzed Method Notes
Amboy Aqq. Clean Sand (9G09006-01) Soil Sampled: 07/08/09 12:00 Received: 07/09/09 10:00
dichlorodifluoromethane ND 10 ughkg 1 AGOI04 071309 OWI3N9 8260B ]
chloromethane ND 10 o " 0 . " M u
vinyl chioride ND 10 - " @ " " " u
bromomethane ND 10 » ® " M M " U
chioroethanc ND 10 a " " " . N U
trichlorofluoromethane ND 10 » ] D . " N v
1,1-dichloroethene ND 2 - o . " " - U
acetone ND 10 n o [} " " " U
carbon disulfide ND 2 o " " " " M U
methyleae chioride ] 2 " " n w " " 8
Methy! tert-butyl ether ND 2 . " . » » . u
Acrylonitrile ND 10 . " " . " @ v
trans-1,2-dichioroethene ND 2 . L] " " " [ v
1,1-dichloroethane ND 2 . 4 " " o . u
2-butanone ND 10 ] . . . ” " v
cis-1,2-dichlorocthene ND 2 v n " " n N U
“Joroform ND 2 » " . " " " v
{,1-trichloroethane ND 2 . " . . o . v
carbon tetrachioride ND 2 v » ] . . o u
benzene ND 2 " » " " " " U
1,2-dichlorosthane ND 2 . " » . N . U
mchlomethme ND 2 o " » L) n " v
1 J-dxcﬂoropropane ND 2 " ] L} w » " U
bromodichioromethane ND 2 L] " " » M " u
4-Methyl-2-pentanone (MIBK) ND 10 L 0 " " n " u
cis-1,3-dichloropropene ND 2 " " " " " " U
toluene ND 2 " » ”» " o« " v
trans- 1,3-dichlorapropene ND 2 . . n . » . U
1,1,2-trichloroethzne ND 2 " . . . » " U
tetrachloroethene ND 2 “ " - " N " U
dibromochloromethane ND 2 n " " " N “ U
1,2-dibromoethane ND 2 . . . " » " U
chlorobenzene ND 2 " " . " . w v
1,1,1,2-tetrachioroethane ND 2 u . " u " - U
ethylbenzene ND 2 . " " " » . U
m,p-xylene ND 4 o o [ . " " v
o-xylene ND 2 ” " “ N n N U
styl‘ene ND 2 " . " L] « " U
bromoform ND 2 " v » . " . v
Aw@in ND 10 " L] [} » » " v
Methy! Acetate ND 10 n 0 " “ n M U
1,1,2,2-tetrachioroethane ND 2 N n " " “ N u

Waste Stream Technology

The results in this report apply to the somples analyzed in accordance with the chain of
custody document, This analytical report muyt be reprodused in its entirety.

Page 5 of 10
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Sevenson Environmental Services
2749 Lockport Road
Niagars Falls NY, 14302

Project: Ventron-Volsicol
Project Number: Ventron-Velsicol 1008
Project Manager: Rick EliaJr.

07/16/09 14:16

Reported:

Volatile Organic Compounds by EPA Method 3260B

Waste Stream Technology
Reporting

Analyte Result Limit  Units  Diluion Baxh  Prepared  Analyzed Method Notes
Amboy Agq. Clean Sand (9G09906-01) Soil _Sampled: 07/0889 12:00 Received: 07/05/09 10:90
Tert-buty] alcohol ND 100 ughks dry 1 AGYISM  O%I309  DV134® B260B U
1,2-dibromo-3-chloropropane ND 10 . " " " . ¢ U
Surrogate: Dibromofiuoromethane 94.1% 78-115 ro ’ ’ y
Surrogate: 1,2-Dichloroethane-dd 926% 79-118 " " v .
Surrogate: Toluene-d8 94.2 % 84-110 " » - ”
Surrogate: Bromofluorobenzene 102% 81-118 - . . “

Waste Stream Technology

The results in this report apply to the somples analyzed in accordance with the chain of

custody document. This anolytcal repors must be reproduced in its entirety.

Page 6 of 10
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Sevenson Environmental Services

Project: Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 07/16/09 14:16
Semivolatile Organic Compounds by EPA Method 8270C
Waste Stream Technology
Reporting

Analyte Result Limit  Units Dilution  Batch Prepared Analyzed Method Notes
Amboy Aqq. Clesn Sand (9G09006-01) Soll Sampled: 07/08/09 12:00 Recelved: §7/09/09 10:00

N-Nitrosodimethylamine ND 67 ughg 1 AGOISIS  OWISM9  071SKP 8270C U
bis(2-chioroethyDether ND 67 . - y N " " U
Phﬂwl ND 130 [l " L] L] " L] 1]
2-chlorophenol ND 130 " " " . " v u
1,3-dichlorobenzene ND 67 N v . " " i u
1,4-dichlorobenzene ND 67 " . N v N . u
1,2-dichlorobenzene ND 67 . " " " . " U
benzy! alcotiol ND 67 . " . . . v v
bis(2-chlaroisopropyl)ether ND 67 . . . " » U
2-methylphenol ND 67 o . ° " . " u
hexachloroethane ND 67 . . ° " i - U
N-Nitrosodi-n-propylamine ND 67 . . - v " . v
3 & 4-methylphenol ND 1B - . . " . v u
nitrobenzene ND 67 " " " . " " u
isophorone ND 61 * v . " » " u
2—nittophen0| ND 130 " " " " " » U
\4-dimethylpheno! ND 130 - " ° . " . U
Jis(2-chioroethoxy)methane ND 6 - . . . . . v
benzoic acid ND 330 . " . N . v v
2,4-dichloropheno! ND 130 " " " . " . v
1,2 4-trichlorobenzene ND 67 " " ° . v " u
naphthalene ND 67 N " v " v . v
4-chloroaniline ND 67 N . " " » " u
hexachlorobutadiene ND 67 4 - " - . ° U
4-chloro-3-methylphenol ND 130 . " . " . v v
2-methyinaphthalene ND 67 " " " . " . u
hexachlorocyclopentadiene ND 130 . " v " v . U
2,4,6-trichiorophenol ND 130 " . n N v . U
2,4,5-trichlorophenol ND 67 " » . " » . U
2-chloronaphthalene ND 67 - - - - . v U
2-nitroaniline ND 67 " " " » . o u
&cenaphthylene ND 67 . . v . " . U
Dimethyl phthalate ND 67 " . » . ] . u
2,6-dinitrotoluens ND 67 . - . " . . u
acenaphthene ND 67 . " " n . " U
3-nitroaniline ND 67 = v ] . " » U
2,4-dinitrophenol ND 130 ’ " ® . " " v
dibenzofuran ND 67 « » o v v . U
Z'Ldmwdm ND 67 » " ” - " » u
4-nitrophenol ND 130 . " 4 " U " v
fluorens ND 67 " " " " . " v
4-Chiorophenyl phenyl ether ND 67 - " y . . " v
Waste Stream Technology The results in this repori apply o the samples anolyzed in accordance with the chain of

custody document. This analyiical repors must be reproduced in its entirety.

Page 7 of 10



‘. y

Sevenson Environmental Services Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1003 Reported:

Niaggre Falls NY, 14302 Project Manager. Rick Elia Jr. 07/16/09 14:16

Semivolatile Organic Compounds by EPA Methed 8270C
Waste Stream Technology
Reporting
Analyte Reult Limit  Units Dilution  Batch  Prepared  Analyzed Method Notes

Amboy Aqq. Clean Sand (9G09006-01) Soil Sampled: 0708809 12:00 Received: 07/09/09 10:00
Diethyl phthalate ND 67 ughs 1 AGOISIS 071509  OV/I509 8270C U
4-mtmamhne ND 67 " " n " “ " 4]
4,6-Dinitro-2-methylphenol ND 130 . . - . . v
n-nitrosodiphenylamine ND 67 " * “ " " i 1§
4-bromophenylphenylether ND 67 “ " . v . . u
hexachlorobenzene ND 67 . v . . » . u
pentachlorophernol ND 130 " " v " . " U
phenanthrene ND 67 ¢ . “ " N * u
anthracene ND 67 " " " ° " " u
carbazole ND 67 . v " " . v u
Di.n.butyl phﬂlm]ate ND 67 L} " o L} " L) 1]
benzidine ND 330 “ . . " v " u
ﬂmmhem ND 67 " o Ll " " [} v
3,3"-Dichlorobenzidine ND 67 . " " " " " u
pyrene ND 67 . . . " . U
Butyl benzy) phthalate ND 67 " . " " " . U
Tenzo (a) anthracene ND 67 * N . . " “ U

fysene ND 67 L] - L] L] 3 L] U
bis(2-ethythexyl)phthalate ND 61 * " . . " . v
Di-n-octyl phthalate ND 67 . " . " . " u
Benzo (b) fluoranthene ND 67 " " " v " - u
Benzo (k) fluoranthene ND 67 v . " " ¢ - u
Benzo (a) pyrene ND 67 " v " . " " U
Indeno (1,2,3-cd) pyrene ND 67 " " " . " " u
Dibenz (a,h) anthracene ND 67 U » v U U . u
Benzo (gh,) perylens ND & " - . . . v
Acetophenone ND 67 " " " " . . v
Caprolactam ND 67 U » " “ " . v
1,1-Biphenyl ND 67 “ o " " " " ]
Atrazine ND 67 . . . . . u
Bﬂm[dghyde ND &7 " " " » n " U
1,2-Diphenythydrazine ND 67 v . . v " . U
Surrogate: 2-Fluorophenol 73.1 % 59-101 » b v »
Svrrogate: Phenol-d6 74.7% 64-105 . ¢ ’ v
Surrogate: Nitrobenzene-ds 65.6% 58-105 - . . .
Swrrogate: 2-Fluoroblphenyl 78.8% 67-101 " . ” "
Swrrogate: 2,4,6-Tribromopheno! 81.6% 63-108 v b " v
Surrogate: Terphenyl-dl4 68.6 % 38-133 . " “ "

Waste Stream Technology

The results in this report apply to the samples anvlyzed in accordance with the chain of
custady docuiment. This analytioal report must be reproduced in its entirery.

Page 8 of 10
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"Sevenson Environmental Services Project: Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reported;
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 07/16R9 14:16
Conventional Chemistry Parameters by EPA Methods
Waste Stream Technology
Reporting
Anslyte Result Limit  Units . Dilstion  Batch  Prepared  Analyzed Method Notes
Amboy Agq. Clean Sand (9G09006-01) Sotl Sampled: 07/08/09 12:00 Received: 07/09/409 10:00
Cyanide (total) ND 0.50 mg/ikgdry 1 AGRMI0  OWI309 W49 EPA 9014
pH 827 0.10  pH Unin " AGOIGI  0U6R9  OUL6N9 EPA 9045C
% Solids s 01 % " AGHIO0d 070949  OWIOM9 % caleulation

Waste Stream Technology The results in this report apply o the samples analyzed tn accordence with the chain of
custody document. This analytical report nnust be reproduced in i1s ensirely.

0
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‘Sevenson Environmental Services Project: Ventran-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1008 Reporteds
Niagara Falls NY, 14302 ’ Project Manager: Rick Elia Jr. 07/16/09 14:16
Notes and Definitions
u Analyte included in the analysis, but not detected at or above the reporting limit.
B Analyte is found in the associated blank as well as in the sample (CLP B-flag).
DET Analyte DETECTED
ND Analyte NOT DETECTED st or above the reporting limit
NR Not Reported
dry Sample results reported on a dry weight basis
RPD Relative Percent Difference
@)
z
Waste Stream Technology The results in this report apply o the samples analyzed in accordance with the chain of

: dy d This analytical report must be reproduced in itz entirety.

Page 10 of 10




\ : PAGE _©One. OF_
CHAnv OF CUSTODY ~ °FF'°E USEONLY . Lo e
REPORT TO: : GROUP.# . C\C:;@C\OO
Waste Stream Technology TE iTs

Starenen 2 302 Grote Strest, Bufalo, NY 14207 _DuE DK AeumED:

_& oD {(716) 878-5280 - FAX (716} 876-2412 ' TUEN AROCUND TIME: Hym\:;smemz?mmm
f s ' ; DW DRINKING WATER  SL SLUDGE = Aoy
BONTACT.— i t e, QUOTATION NUMBER: 160G Dok mavkres
"‘c'. et A W WIPE YES NO
PH. ’[20\ GARA - ;b OTHER 1 yas vlgase allath requicmonts.
FAX #
‘22N G433 19356 ANALYBES YO BE PERFORAMED

BRELTO: .
PO8 . ) ,
Fo 187960 . f
PROJEGT DESCRPTION

\Icv\kq'c-\- \le_‘\s\ Lc.\ QFFCE USE
SARPLED SIGNALURE

SicH, TYPE OF CONTAINERY | ONLY
Q:i e . GOMMENTS: WST. LD,

1 [obay Aag ClegaSon) 215t T dac - O\

2 »

3

4 |

5

[

7 Xl

8

9

10
WCS:

I\Jdu.) -&c..rgc:‘ DEY ?&’a\-&&“& tq,\ C.f«q\,\ So\\
REU DATE: TIME: DATE: TIME:
. v Alz-3s 718 log P2 o5 DaA m «-}J % q/q IR} 1000
RELING| BY: \Q) DATE: TIME: RECEIVED BY: D-'ETE/: / TIME:
' P




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR | DATE: TRANSMITTAL NO.
MANUFACTURER'’S CERTIFICATES OF COMPLIANCE July 20, 2009 2200-07
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be Initlated by the contractor)
TO: PARSONS FROM: Sevenson Envirenmental Sevenson Joh No. 1008 CHECK ONE:
150 Federal Street 4th Floor 2748 Lockport Road )é' 1';"::133 I; : gmm#
Boston, MA 02110 Niagara Falls, NY 14305
Attn: Chris Greene TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal Ventron/Velsicol Superfund Site OU-1 FOR OFO XAPPROVAL
Section 2200 Common Fill _ _ Wood-Ridge and Caristadt Boroughs New Jersey
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR, CAT. NO, CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION FORCE
NO. (Type size, model numberfetc.) CURVE OF DOCUMENT USE CODE (See USE
DRAWING OR COPIES SPEC. DRAWING instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO, No. 6)
a. b. C. d. e. f. h. [
1 Amboy Aggregates Clean Sand fill Civil Test MT Group 5 2,01 None
Report
REMARKS | certify that the abo bmitted items have been reviewed in detail-and are
For use in the buffer zone "
SECTION Il - APPROVAL ACTION

ENCLOSURES RETURNED (List by ltem No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

Sevenson Environmental Services, Inc.

* *" Reverse of ENG FORM 4025
V)

B i
' ‘
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Particle Size Distribution Report
£ .
g 2 3% 388 4 g gg g $88
100 v N TT171 | i
F TR
20 ™ ;
\\ \\\ 5 : i
NN B :
NP HN
70 \ LS
N E [~ 1N E
& N T~
z ® i (TR
[ AN N
E 50 N . \_‘
N i N
2 Nl \
E 40 ~ H \
N |
30 B
) § '\
zc
N
10 :
: N
0 1NN . ]
%00 Tli‘l) 0.1 %1 0,001
GRAIN SIZE - mm
CORBLE % GRAVEL % SAND % FINES
% CRS. FINE | CRS. [ MEDIUM FINE ST | cLay
0.0 15 | 13 19 | 459 482 12_
SIEVE | PERCENT | SPEC." | PASE? Soil Description
SIZE FINER PERCENT | {X=NO) Brown Poorly Graded Sand
2.5in, 100.0 .
2.0in. 100.0
1.5m. 100.0
;;gi“- lgg.g Aﬁmnlnlm!!
He | & PL - P
Vo 39’3 50-70 X
) - Dgg= 0.721 = 0.478 D 0423
o 333 Dag= 0334  Djg= 0253 D3g= 0218
#30 81.5 Cy= 2.19 Cc= 107
#'i’osg B3 Qm%
#200 12 0-30 uscs= sp HTO=
Remarks
FM=2.10
" Sevenson- Common fill
Sample No.: S$-5519 Source of Sample: Ventron Superfund Site Date: 07/08/09
Location: Amboy Aggregate Elev./Depth:
MATERIALS Client: Sevenson Environmental -
Project: Ventron/ Velsicol Superfund Site
_TESTING, INC. |rueune




LN COMPACTION TEST REPORT
f 109 '
107
105
i
2
$ -/ X
|5
103
‘ > 101
99 1
0 2 4 [} 8 10
Water content, %
Test specification: ASTM D 1557-91 Procedure A Modified
Elevi Classification Nat. %> %<
Depth USCS AASHTO Moist, | PO | U P Nod4 | No.200
sp 28 12
TEST RESULTS MATERIAL DESCRIPTION
Maximum dry density = 105.4 pcf Brown Poorly Graded Sand
Optimum moisture = 5.9 %
Project No. Client: Sevenson Environmental Remarks:
Project: Ventron/ Velsicol Superfund Site
o_Location: Amboy Aggregate
, COMPACTION TEST REPORT
MATERIALS TESTING, INC. MTI#  Sss19




PARSONS

TO: Richard Elia 1l Letter of Transmittal - 111
Sevenson Environmental Services, Inc. . | Date: August 18,2009 | Job No.: 445039
2749 Lockport Road Ventron Velsicol Superfund Site OU-1—

Niagara Falls, New York 14305 Undeveloped Area Construction
CC. Ken Walanski, Leopoldo Perez, Dan Hoffner, Rick Rizzo Wood-Ridge and Carlstadt, New Jersey
Re: Submittal 2200-09

WE ARE SENDING YOU THE FOLLOWING ITEMS:

Q Shop drawings Q Attached OUnder separate cover via the following items:

Q Copy of Letter Q Prints Q Plans O Samples Q) Specifications

Submiitals (8]

No. Copies Description

one Submittal 2200-09 Geotechnical Analysis and Organic Content — Cedar Hill Topsoil Wetlands and Cedar

Hill Topsoil Screened

Comments:

Revise and Resubmit (see comments).

1. It is unclear whether the test data from Rutgers is for the Screened topsoil or for the Wetlands topsoil — please
clarify.

2. Screened topsoil has insufficient clay content (3.2%) and must have a minimum of 10%.

3. Rutgers test data — Organic Content is insufficient for Wetlands topsoil. pH is also too high, cannot exceed 7.2.
4, There is pH test data for the topsoil shown on the Analytical Lab Test results (submittal 2200-08) and pH data
included in this submittal. Please clarify which data is the pH data you are officially submitting for these samples.
Note that some results meet the specs. and one test does not (Rutgers Data).

CONTRACTOR SUBMITTAL REVIEW

Reviewed — No Comments Q
Comments as Noted Q
Revise & Resubmit 2200-09
Not Subject to Review &)

The comments are provided by Parsons on behalf of Rohm and Haas. Contractor is responsible for complying with the
requirements of the Construction Contract Documents including the submittal requirements. This review does not relieve
Contractor of eny responsibility for the completeness or correctness of detail or accuracy of any drawings or specifications; nor
does this review represent any liability therefore on the part of Rohm and Haas or Parsons. '

LB bert Swabsin ____ Date __August 18, 2009

P:\PIT\Projects\Rohm & Haas\OU-1\Construction\Undeveloped Area Construction\Submiitals\Transmittal-111.doc




Tilcon Crushed Stone Virgin Source Certification and Rip Rap Sizing Results




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR | DATE: August 31, 2009 TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
2200-02
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initlated by the contractor)

TO: PARSONS FROM: Sevenson Environmental Ssvenson Job No. 1008 CHECK ONE:

4150 Federal Street 4th Floor 2749 Lockport Road X THIS IS A NEW TRANSMITTAL

Bosaton, MA 02110 Niagara Falls, NY 14305 O THIS IS A RESUBMITTAL OF
Attn: Chris Greene | TRANSMITTAL

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal

PROJECT TITLE AND LOCATION:
Ventron/Velisicol Superfund Site QU-1

CHECK ONE: THIS TRANSMITTAL IS

Section 2200 Common Fill West Riser Tide Gate FOR DOFI0O XAPPROVAL
- Wood-Ridge and Caristadt Boroughs New Jersey
ITEM DESCRIPTION OF ITEM SUBMITTED MWFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION | FORCE |
NO. {Type skze, model numberietc.) CURVE OF DOCUMENT USE CODE (See USE
DRAWING OR COPIES SPEC. DRAWING instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 6)
a b. c. d. e. 4 h. }

1 Test resuits and virgin certification for 1 1/2 * See attached 5 2.0 & Yes

Clean Stone (Oxford Quarry and Riverdale -

Quarry)
2 Rip Rap Sizing Results See attached 5 201 £ Yes
REMARKS | certify that the above submitted items have been reviewed in detail and are

correct and in strict confonnanee \ulth the contract drawings and

These results are in addition to Transmittal 2200-01 ' p ;

SECTION Il - APPROVAL ACTION ¢~ (~

ENCLOSURES RETURNED (List by itam No.)

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

Sevenson Environmental Services, Inc.

Reverse of ENG FORM 4025
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T"—CON NJ = Mt. Hope Facility

Rip Rap

Sevenson

July, 2007

Tilcon-NJ confirms that the Rip Rap available at Mt. Hope Quarry Conformns to the quality requirements
of section 801 of The New Jersey Department of Transportation Stendard Specifications for Road

and Bridge Construction. It is defined as virgin Gneiss mined at Mt. Hope Quarry, 8625 Mt. Hope Rd.
Blk 20001-Lot 6.01Wharton Boro, Morris County NJ. The material is identified on the job with Tilcon

NJ delivery tickets.
This Rip Rap has the following properties:

FSo:d:i:um Sulfate Soundness (ASTM C88) 2.0% Loss
Water Absorption - (ABTM C87) 0.50%
LA Abrasion (ASTM-C535) 13,65% Loss
Bulk Specific Gravit STM-CS 2.72
Freeze-Thaw Test (ASTM-T103) 2.4% Loss
And the following Gradation

LT 18

DLQ 12

Dy 6

i you have anyquestions or concemns, please call,

(973)-366-3740
Central Materials Lab
Tilcon, NJ :
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TILCON-NY Riverdale Quarry  recorsomsors

125 HAMBURG TURNPIKE « RIVERDALE, N.J. *973-368-7741

Project
Contractor
Sevenson Matenials
Sp. Gr 2.74
Loose 89 ‘
Rodded 102 ;
Typical] Prod. Target
% Pass| Low HigL
112" 100 | 100 | 100 | |
1" 99 | 9 | 100 |
34 87 40 75 '
12 28 | 15 36
38 7 16
4 2 10 | |
#8 1 5

Tileon-NJ confirms that the #58 (3/4" Granite) available at Riverdale Quarry conforms to the
quality requirements of section 801 of The New Jersey Depertment of Transportation
Standard Specifications for Road and Bridge Construction. It ig defined ag virgin Gneiss
mined at Riverdale Quarry, 125 Hamburg Turnpike, Block 13-Lots 25-28 Borough of Riverdale,
Morris County. The material is identified on the job with Tilcon NJ delivery tickets.

The unit weights and voids are for procass control and should be verified by the contractor before uge.
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TILCON-NY Oxford Quarry  rexsrsosous

MT PISGAH & QUARRY AVE « P.0. BOX 120 + OXFORD, N.J. 07883 + 908-463-4141

ﬂ Typical Gradation #4 ( 1 1/2"Granite) I'

Projeet i

100 ;.. oo e e . { ¢ o m——— i

Contractor
. "~ Sevenson Matenals
201-933-1996 i
Sp. Gr 2.88
Loase 118.7 |
Rodded 118.3
Typical{ Prod, Target
% Pass | Low Hmh
2" 98 100 100
172" 70 80 100
1™ 12 20 55 '
34 (] 15 ‘
42 2 15
3% 1 5
#200 0.7 15

LR - —— -

Oxford Quarry confirms thatthe #4 (1 1/2°Granite) available at Oxford Quarry conforms to

section 801 of The New Jersey Department of Transportation Standard Specifications for Road
and Bridge Construction.The material is defined as virgin granite mined at Oxford Quarry

Quarry Road & Mt Pisgah Ave, Block 33-Lot 21 & 22 White Township, Warren County. The material is
identified on the job with Tilcon NJ delivery tickets.

‘ The unit weights and voids and typical gradation are for process control and should be verified by the contractor before use.




Backfill (I-5 Material from Tilcon)




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SANMPLES, OR | DATE: September 23, 2009 TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
2200-04
SECTION 1 - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TO: PARSONS FROM: Sevenson Environmental Sevenson Job No. 1007 CHECK ONE:

150 Federal Street 4th Floor 2749 Lockport Road : X THIS IS A NEW TRANSMITTAL

Boston, MA 02110 Niagara Falls, NY 14305 O THIS IS A RESUBMITTAL OF
Attn: Chris Greene TRANSMITTAL

SPECIFICATION SEC. NO. {(Cover only one section with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS

each transmittal Ventron/Velsicol Superfund Site OU-1
Section 2200 Common Fill West Riser Tide Gate FOR DOFIO XAPPROVAL
_ Wood-Ridge and Caristadt Boroughs New Jersey _
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION FORCE
NO. (Type size, model numberfetc.) __CURVE OF __DOCUMENT USE CODE {See USE
DRAWING OR COPIES SPEC. DRAWING instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 68)
a. b. C. d. Q. f. g h. ya
1 Backfill (1-5 Material from Tilcon) Civil Analysis See attached 1 2.01A

REMARKS 1 certify that the a_bove submitted items have been reviewed in detail and are

correct and iy

Chemical Analysis to follow

SECTION |l - APPROVAL ACTION
NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

ENCLOSURES RETURNED (List by item No.) DATE

Sevenson Environmental Services, Inc.

Reverse of ENG FORM 4025




Particle Size Distribution Report
g 3 g ggg 8 E:E
100 r £
;
80 ;
&
70
z® :
Ii: s
E o : i
o NG
w40 : i
= TN |
. : \\:
20 - N
‘ 2 i
10 b3 :
i
ol i : ! . i H
500 100 10 4 X 0.01 6,001
GRAIN SIZE - mm
% GRAVEL % SAND % FINES
% COBBLES CRB. FINE__| CRe. | MEDWM FINE siLT [ cav
0,0 10.4 494 [ 113 114 55 12,0
SIEVE | PERCENT | SPEC" | PASS? : Sol} Description
SIZE FINER PERCENT | (X=NO) Gray Poorly Graded Gravel With silt and sand.
2.5 . 100.0
20in 100.0
1.5 100.0
am o Atarbera Limits
m. K =
m, . -
4t 02 Dgs= 17.1 mm- 106 Dsg= 7.98
#16 240 D3g= 2.20 D1g= 0.272 D1o=
#30 19.6 Cy= Ce=
#50 15.5 .
#100 12.3 Mﬂ%&rﬁ"
#200 12.0 USCS= GP-GM O=
Remarks
FM=5.12
" (no specification provided) . ,
Sample No.: $-5567 Source of Sample: Ventron Landfill Date: 9/18/09
Location: 1-5 Material Elev./Depth:

Client: Sevenson Enm
Project: Ventron/ Velsicol Superfund Site

MATERIALS

ject No: MT#  S-5567




COMPACTION TEST REPORT

® |-

135

133 / \

Dry density, pof
_
g

131

® -

127 : -
2 4 6 8 10 12 14

Water content, %

Test spedification. ASTM D 1557-78 Method C Modified

Elev/ Classification , Nat. $p.G LL P %> %<
Depth Uscs AASHTO Moist. | TP 34in. | No.200
GP-GM 104 120
TEST RESULTS MATERIAL DESCRIPTION

Meximum dry density = 133.9 pef Gray Poorly Graded Gravel With silt and sand,

Optimum moisture = 7.5 %

Project No. Client: Sevenson Environmental Remarks:
Project: Ventron/ Velsicol Superfind Site

e Location: 1-5 Material

COMPACTION TEST REPORT
® | MATERIALS TESTING, INC. s 5556




TILCON-NY Pompton Lakes Quar

BROAD STREET - POMPTON LA|

Fax 973-989-0178

S, N.J. ¢ 973-366-7741

Project : o
Veltron Site 100 ¢ '
Contractor
Sevenson s
Environmental ;
Sp. Gr 2.84 ‘
Loose 101
Rodded 120
Typical{ Prod. Target
% Pass| Low High |
1 1/2" 100 100 100
1" 99 56 100
34 91 55 100
112 (1] 25 80
3 | 68 | 25 | 60
¥4 36 25 80 '
#50 40 5 45
#200 8 20

——eaa. .

Tilcon-NJ confirms that the I-5 Soil Agg available at Pompton Lakes Quarry conforms to the
quality requirements of section 801 of The New Jersey Department of Tranaportation
Standard Specifications for Road and Bridge Construction. 1t is defined as virgin Gnejss
mined at Pompton Lakes Quarry, Broad Street, Blk 80-Lots 60.01-60.02 Borough of Pompton Lakes,
Morris County.The material is identified on the job with Tiicon NJ delivery tickets.

The unit welghts and voids are for process control and should be verified by the contractor|before use.




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR | DATE: October 1, 2009 TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

2200-05
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO: PARSONS FROM: Sevenson Environmental Sevenson Job No. 1007 CHECK ONE:
150 Federal Street 4th Floor 2749 Lockport Road )I:(J 'l‘_l_l;lil'ss lslsAA :Es\g TRA:_S}:T";:L
Boaton, MA 02110 Niagara Falls, NY 14305 UBM
Attn: Chris Greene TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one saction with PROJECT TITLE AND LOCATION: CHECK ONE: THIS TRANSMITTAL IS
each transmittal VentroniVelsicol Superfund Site OU-1
Section 2200 Common Fill West Riser Tide Gate FOR DOFIC XAPPROVAL
Wood-Rldge and Caristadt Boroughs New Jersey .
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. CAT. NO. CONTRACT REFERENCE | FOR CONTRACTOR | VARIATION FORCE
NO. {Type size, model numberietc.) CURVE OF DOCUMENT USE CODE {See USE
DRAWING OR COPIES SPEC. DRAWING instruction CODE
BROCHURE NO. PARA. NO. | SHEET NO. No. 6)
a. b. c. d. . . . h. ya
1 Tilcon |-5 Material Chemical Analysis See attached 5 2.01A
REMARKS | certify that the above submitted items have been reviewed in detall and are
correct and In strict confomanoe with the contract drawings and
Chemical Analysis from Wastestream specifications B

SECTION i - APPROVAL ACTION >
ENCLOSURES RETURNED (List by ktem No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

Sevenson Environmental Services, Inc.

Reverse of ENG FORM 4025




WASTE STREAM TECHNOLOGY, INC.

302 Grote Street
Buffalo, NY 14207
(716) 876-5280

Analytical Data Report
Report Date: 10/01/09
Work Order Number: 8124006

Prepared For
Rick Elia Jr.

Sevenson Environmental Services
2749 Lockport Road
Niagara Falls, NY 14302
Fax: (716) 285-4201

Site: Ventron-Velsicol 1007

Enclosed are the results of analyses for samples received by the laboratory on 09/24/09. If you have any
questions conceming this report, please feel free to contact me.

Sincerely,

. ((«) 0«»“( \,), \J’V&.,\—r»— ----------- .

Daniel W. Volimer, Laboratory QA/QC Officer

ENVIRONMENTAL LABORATORY ACCREDITATION CERTIFICATION NUMBERS
NYSDOH ELAP #11179 NJDEPE #73977 PADEP #68757 CTDPH #PH-0306 MADEP #M-NY068

Waste Stream Technology The results in this report apply to the samples analyzed in accordance with the chotn of

custody docyment, This analytical report must be reproduced in its entirety,

Page 1 of 10




Sevenson Environmental Services Project: Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1007 Reported:
Niagam Falis NY, 14302 Project Manager: Rick Elia Jr. 100109 15:45
ANALYTICAL REPORT FOR SAMPLES
Sample ID Laborstory ID Matrix Date Sampled Date Recelved
Tilcon I-5 9124006-01 Soil 09/23/09 10:30 09/24/09 10:30
Waste Stream Technology The resuds in this report apply to the samples analyzed in accordance with the chain of

custody document. This analytical report must be reproduced in its entirety.

Page 2 of 10




Sevenson Environmental Services

Project: Ventran-Velsicol

2749 Lockport Road Project Number; Ventron-Velsicol 1007 Reported:
Niagara Falls NY, 14302 Project Manager; Rick Elia Jr. 10/01/09 15:45
Metals by EPA 6000/7080 Series Methods
Waste Stream Technology
Reporting
Analyte Result Limit  Units  Dilstion  Bawh  Prepared  Anslyzed Metiiod Notes
Tilcon I-8 (9124006-01) Soll Sampled: 09/23/09 18:30 Received: 09/24/09 10:30
Silver ND 0.50 mgig 1 Al92506 09/25/09 09/2509 EPA 6010B
Aluminum 6620 2.50 . " " - " N
Arsenie 3.08 1.70 » " " " " N
Barium 216 1.00 " " " . " "
Berylliom ND 0.50 . " » " " "
Cadmium 1.08 1.00 . . . " . .
Cebalt 103 1.00 . » " " " "
Chromium 174 1.00 . " » " " "
Copper 42.6 1.00 » " » " . »
Mercury ND 0.012 ® " Al92502 09/25/09 0925409 EPA 71471A
Manganese 224 1.00 M " AI92508  09/25/89 09/25/09 EPA 6010B
Nickel 16.8 1.00 . " " " . "
h.d 5 ‘97 4‘ 10 [ L] " n n n
Anﬁmmy 'N'D 1‘ 40 u 9 " L] [ "
Selemimn ND l40 [ L] " " n "
mn I‘um N’D ] .m » n " L] » "
Vanadium 17.1 1.00 " . " . 4 "
Zine 234 4.00 - n " . - u
Waste Stream Technology The resulls in this report apply to the samples analyzed in occordance with the chain of

custody document. This anaiytical report must be reproduced in its entirety.

Page 3 of 10




Sevenson Environmental Services Project: Ventron-Velsicol

2749 Lockport Road Project Number:  Ventron-Velsico! 1007 Reported:

Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 10/01/09 15:45

Organochlorine Pesticides and PCBs by EPA Methods 8081A /8082
Waste Stream Technology
Repasting
Analyte Result Limit  Units Dilution  Bach  Prepared  Anelyzed Method Notes
Tilcon 1-5 (9124006-01) Soil Sampled: 09[_2‘3109 10:30 Received: §9/24/09 10:30
alpha-BHC ND 0.400 ug/kgdry 1 Al92d02 0924009 09/25/09 8081A/8082 U
Gamma-BHC (Lindane) ND 0.400 " 4 " " . " U
Beta-BHC ND 0.400 . . " » . " u
Delta-BHC ND 0.400 . . . " . . U
Heptachlor ND 0.400 v . . " . " u
Aldrin ND 0.400 » . " . . " U
Heptachlor Epoxide ND 0400 ¢ . v - . v U
4,4-DDE ND 0.400 ° - " " " v U
Endosulfan1 ND 0.400 . - " " . » ¥
Dieldrin ND 0.400 " » v " . - u
Endrin ND 0.400 . . " . . . u
4,4-DDD ND 0.400 ° " v ® . " u
Endosulfan 11 ND 0.400 . " v " " " U
44'-DDT ND 0.400 . " " . . " u
Endrin Aldehyde ND 0.400 . . . . " " U
Methoxychior ND 0.400 . " . . . " v
Endosulfan Sulfate ND 0.400 * . v . . " )
Endrin Ketone ND 0.400 M - . " . " u
Chlordane ND 6.70 - . . . " . U
Toxaphene ND 8.30 " . u " “ . U
Aroclor 1016 ND 3.30 ° " " . . " u
Aroclor 1221 ND 3.30 ® y " . . " u
Aroclor 1232 ND 33 - . . . . " u
Aroclor 1242 ND 330 . . . . " u
Aroclor 1248 ND 330 . . . . . . U
Aroclor 1254 ND 3 " . " " . U
Avroclor 1260 ND 33 - . . . . " U
Surrogate: Tetrachloro-meta-xylene 94.4% 82-123 . v ° "
Surrogate: Decachlorobiphenyl 87.5% 36-132 “ v - “
Waeste Stream Technology The resubts in this report apply to the samples analyzed in accordonce with the chain of

custody document. This onalytical report must bs reproduced in its entirety.

Page 4 of 10



Sevenson Environmental Services Project: Ventron-Velsicol

2749 Lockpart Road Project Number: Ventron-Veisicol 1007 Reported:

Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 10/01/09 15:45

Volatile Organic Compounds by EPA Method 8260B
Waste Stream Technology
Reporting
Analyie Result Limit  Unite Dilution  Batch Prepared  Anslyzed Method Notes
Tlicon I-5 (9124006-01) Soil Sampled: 09/23409 10:30 Received: 09/24/09 10:30
dichlorodiflucromethiane ND 10 ughgdry 1 ADSZ 0972809 09289 82608 U
chloromethane ND 10 " " » " " " U
vmy] chioride ND 10 " o " " " . U
bromomethane ND 10 . 4 u " » . u
chloroethane ND 10 . " o " " » u
trichloroflunromethane ND 10 ° " » « n » U
1,1-dichloroethene ND 2 . v " " 3 . U
acetone ND 10 n o ) " " » U
carbon disulfide ND 2 . " " . " . v
methylene chloride 9 2 - " " " " . B
Methyl tert-buty! ether ND 2 . " . U v " U
Actylonitrile ND 10 J " - » w " v
trans-1,2-dichloroethene ND 2 " v . " " " v
1,1-dichloroethanc ND 2 . " . » " " v
2-butanone ND 10 " " " " " w ]
¢is~1,2-dichlorocthene ND 2 " n . . . v U
chloroform ND 2 “ » " N " “ v
1 N | N 1-trichloroethane ND 2 ° n " " " o U
carbon tetrachlaride ND 2 " . " . " o v
benzene ND 2 o " . . " » U
1,2-dichloroethane ND 2 » » . N . " U
trichloroethene ND 2 " . " . . . v
1,2-dichloropropane ND 2 . " " . . " U
bromodichloromethane ND 2 » L] « “ ) " u
4-Methy)-2-pentanone (MIBK) ND 10 " " " . . " U
cis-1 ,}dichlompmpene ND 2 . n u . " " u
toluene ND 2 " " M » . " U
trans-1,3-dichloropropene ND 2 ] " " " " " u
1,1,2-trichlorocthane ND 2 - " " - " " U
tetrachloroethene ND 2 . " “ " " . U
dibromochloromethane ND 2 D . .. N . . u
1,2-dibromoethane ND 2 . " " n " . U
chlorobenzene ND 2 . " .. . . " u
1,] W] .2-fell’achloroetlm ND 2 " " " " " » U
cthylbenzene ND 2 " " “ " “ . U
m,p-xylene ND 4 " » » s N . U
o-xylene ND 2 . " " " " " U
styrene ND 2 . " " " o " U
bromoform ND 2 n o " v " " U
Acrolein ND 10 " N . . . . U
Methyl Acetate ND 10 " N . . n " U
1, ',2,246“’&!’.}1]01' oethane ND 2 " » " ° - " U
Waste Stream Technology The results in this report apply to the samples analyzed in accordance with the chain of

custody document. This analytical report must be reproduced in its entirety.

Page S of 10



Sevenson Envitonmental Services Project Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1007 Reported:

Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 10/01/09 15:45

Volatile Organic Compounds by EPA Method 8260B
Waste Stream Technology
Reposting

Analyte Result Limit  Units Dilstion  Batch Prepared Anafyzed Method Notes
Tilcon 1-§ (9124006-01) Soil Sempled: 09/23/09 10:30 Received: (9/24/09 10:30
Tert-butyl alcohol ND 100  ug/kg dry 1 Al92802  09/28A09 09/28009 8260B U
1,2-dibromo-3-chloropropane ND 10 N " " " " " U
Surrogate: Dibromofiuoromethane 96.9% 78-115 " “ v "
Swrrogate: 1,2-Dichloroethane-dd 106% 79-118 . “ " “
Surrogate: Toluene-d8 10!% 84-110 " " v .
Surrogate: Bromofiuorobenzene 101 % 81-118 » o v "

Waste Stream Technology The resslis tn this report apply 10 the samples analyzed in accordance with the cham of

custody document. This analyticol report must be reproduced in its entirety.
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Sevenson Environmental Services Project: Ventron-Velsicol
2749 Lockport Road Project Number; Ventron-Velsicol 1007 Reported:
Niagara Falls NY, 14302 Project Manager; Rick Elia Jr. 10/01/09 15:45
Semivolatile Organic Compounds by EPA Method 8270C
Waste Stream Technology
Reporting
Analyte Result Limit  Units  Dilwion Bakh  Preparsd  Anslyzed Mathod Notes

Tilcon -5 (9124006-01) Soil _Sampled: 09/23/09 10:30 Recelved: 05/24/09 10:30

N-Nitrosodimethylamine ND 67 ughg 1 A92412  0924/09 09/25/09 8270C U
bis(z-chlomethyl)eﬂm ND 67 " [ " " » " U
phenol ND 130 . " . . " " U
2-chlorophenol ND 130 . u " » " w u
1,3-dichlorobenzene ND 67 . D " " " M U
1,4-dichiorobenzene ND 67 . " . . " " U
1,2-dichiorobenzene ND 67 . v " » B w U
benzyl alcohol ND 67 . o ] " " 3 U
bis(2-chloroisopropyl)ether ND 67 . “ . " " 0 u
2-methylphenol ND 67 . 0 " " " N u
hexachloroethane ND 67 . .. v . v ., U
N-Nitrosodi-n-propylamine ND 67 " v “ v " " u
3 & 4-methylphenol ND 130 " N " v w " U
mtmbenzem ND 67 * b v L " n U
isophorone ND 67 " » " v . . v
2-nitrophenol ND 130 " » " M " » U
24-dimethylpheno! ND 10 - " . ; . . u

‘ Bls(2~chlomethnxy)methanc ND 67 v " 4 3 " " U
benzoic acid ND 330 n . » " " " u
2,4-dichlorophenol ND 130 v " " » " . U
1,2,4-trichlorobenzene ND 67 " » M . " . U
naphthalene ND 67 o » N . " " U
4-chloroaniline ND 67 " " " " " . U
hexachlorobutadiene ND 67 " " " " " " U
4-chloro-3-methylphenol ND 130 . " " " » . u
2-methylnaphthalene ND 67 " " " " . - U
hexachlorocyclopentadiene ND 130 " . " u . " U
2,4,6-trichlorophenol ND 130 ° . " " . - . u
24,5-trichlorophenol ND 61 - . . . . . u
2-chlommphthslwe ND &7 ] ] " " n . u
2-nitroaniline ND 67 0 " - " » " u
aconaphthylene ND 67 “ . . . . u U
Dimethyl phthalate ND 67 . " . . . " U
2,6-dinitrotoluene ND 67 3 . " " “ " U
acenaphthene ND 67 v . . . . " u
3-nitroaniline ND 67 A4 ] " n ] n u
2,4-dinitropheno! ND 130 u n " . " » U
dibﬂmﬂlmﬂ ND 67 A " - [} n " u
2,4-dmltrotoluem ND 67 o " n n M o U
4-nitropheno! ND 130 " " . » » N v
fluorene ND 67 . " . " N " v
4-Chleropheny! phenyl ether ND 6 " v . " » u
Waste Stream Technology The results in tkis report apply to the simples analyzed in accordance with the chain of

custody document. This analytical report must be reproduced i its entirety.
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Sevenson Environmental Services

Project: Ventron-Velsicol

2749 Lockport Road Project Number: Ventron-Velsicol 1007 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 10/01/09 15:45
Semivolatile Organic Compounds by EPA Method 8270C
Waste Stream Technology
Reporting

Analyte Result Limit  Units Dilution  Batch Prepared  Analyzed Method Notes
Tilcon 1-8 (9124006-01) Seil _Sampled: 09/23/09 10:30 Received: 09/24/09 10:30

Diethy! phthalate ND 67 ughs 1 AI92412 09724109 09/25/09 8270C u
4-nitroaniline ND 67 . " " " o v v
4,6-Dinitro-2-methylphenol ND 130 -t . . . " " u
n-aitrosodiphenylamine ND 67 . " . v v v U
4-bromophenylphenylether ND 67 . N . * N " U
hexachlorobenzene ND 6 o . " ’ " v
pentachlorophenol ND 130 . " " " " . u
phenanthrene ND 67 . v . " . " u
antmm ND 67 L] " " " L] [ U
carbezole ND 61 ' " " . . v
Di-n-butyl phthalate ND 6 v " v . . . u
benzidine ND 330 " " v . . " u
fluoranthene ND 67 . . v . . " u
3,3'-Dichlorobenzidine ND 67 “ . " . . " u
pyrene ND 67 " . v . . " U
Butyl benzyl phthalate ND 67 v . . . . " U
Benzo (a) anthracene ND 67 " . v " " . u
chrysene ND 67 " " . . . . u
bis(2-ethylhexyl)phthalate ND 67 " . " " . . U
Di-n-octyl phthalate ND 6 " . . . - . U
Benzo (b) fluoranthene ND 67 " " . . " " u
Benzo (k) fluoranthene ND 67 " i . " M ° U
Benzo (a) Pyrene ND 67 L} " n " » ” U
Indeno (1,2,3-cd) pyrene ND & " . . " . U
Dibenz (a,h) anthracene ND 67 . " . " v " v
Benzo (g,h,i) perylene ND 67 " “ . “ v " v
Acetophenone ND 67 " v . . . » U
Caprolactam ND 67 - . . " . “ U
1,1"-Bipheny) ND 57 ¢ " . . ’ ’ u
Atrazine ND 67 v " " " . " U
Benzaldehyde ND 67 . . “ " . . u
1,2-Diphenylhydrazine ND 67 v . " . . " u
Surrogate: 2-Fluorophenol 766% 59-101 . . 4 »

Surrogate: Phenol-d6 77.2% 64-105 o v ’ "

Surrogate: Nitrobenzene-d5 81.5% 58-105 " . . ®

Surrogate: 2-Fluorobiphenyl 81.2% 67-101 . " . o

Surrogate: 2,4,6-Tribromopheno! 86.0% 63-108 . . v s

Surrogate: Terphenyl-d14 751% 38-133 " ” v “

Waste Stream Technology

The resulsy in this report apply to the samples analyzed in accordance with the chain of
custody document. This analytical repor: must be reproduced in tts entirety.
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Project: Ventren-Velsicol

Sevenson Environmental Services

2749 Lockport Road Project Number: Ventron-Velsicol 1007 Reported:

Niagara Falls NY, 14302 Project Manager: Rick Elia Jr. 10/01/09 15:45

Conventional Chemistry Parameters by EPA Methods
Waste Stream Technology
Reporting

Analyte Result Limit  Units  Diltion  Bakh  Prepared  Analyzed Method Notes
Tilcon I-§ (9124006-01) Soil _Sampled: 09/23409 10:30 Received: 09/24/09 10:30

Cyanide (total) ND 0.50 mg/kgdry t Al92827 092809 09/28/09 EPA 9014

pH 6.21 0.10  pH Units . AISDLIE 100109  10/0109 EPA 9045C

% Solids 80.9 0l % . AlS2504 092409 092509 % calculation

Waste Stream Technology

The results in this report apply to the samples analyzed in accordamee with the chain of
cusiody document. This anolytical report musi be reproduced in lis emtirety.
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Sevenson Environmental Services Project; Ventron-Velsicol
2749 Lockport Road Project Number: Ventron-Velsicol 1007 Reported:
Niagara Falls NY, 14302 Project Manager: Rick Elia Jr, 10/01/09 15:45
Notes and Definitions
u Analyte included in the analysis, but not detected at or above the reposting limit.
B Analyte is found in the associated blank as well as in the sample (CLP B-flag).
DET Analyte DETECTED
ND Analyte NOT DETECTED &t or above the reporting Himit
NR Not Reported
dry Sample results reparted on a dry weight basis
RFD Relative Percent Difference
Waste Stream Technology The resulis in this report apply to the samples analyzed in acoordance with the chain of

custody document. This analytical report must be reproduced in its entirety.
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CHAIN OF CUSTODY
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